

SENSITIVE SITE DEVELOPMENT: RECENT STORIES

Presented by

Steve McChesney

Hey and Associates, Inc.

Engineering, Ecology and Landscape Architecture

Presented for

**Lake County
Stormwater
Management
Commission**

DECI Workshop

February 26, 2020

Hey and Associates, Inc.

Hey and Associates, Inc. has expertise solving difficult natural resource problems, focused on:

- Stormwater engineering modelling, design, and contract specifications
- Natural and water resource permitting
- Wetland enhancement
- Landscape architecture

Multi-disciplinary Staff:

- Environmental Scientists & Ecological Restoration Specialists
- Civil Engineers
- Landscape Architects & Designers
- SESC Professionals

SENSITIVE RECEIVER FEATURES

Floodplain (Comp Store grading)

Waters of the US (no impact)

Illinois Nature Preserves

Listed Species

Angry Neighbors

Any of those, and:

No 5 day period dry since August '19

(Cheryl Scott, WBBM Dec 1, '19)

Wettest Year to Date – October 31, '19

(Skilling's weather blog)

TOPICS

Design

Observation and reporting

Scheduling contractors


Updating SWPPPs

Winter maintenance and Temporary
Stabilization

Design

- Construction sequencing
- Early and Continual stabilization
- Delay basin outfall installation
- Excavations for d-factor and basement
- Perf riser on sump pipe to rear yard inlets

Design



Construction sequencing



STORMWATER MANAGEMENT COMMISSION

TYPICAL CONSTRUCTION SEQUENCING

- 1.) Installation of soil erosion and sediment control SE/SC measures
 - a.) Selective vegetation removal for silt fence installation
 - b.) Silt fence installation
 - c.) Construction fencing around areas not to be disturbed
 - d.) Stabilized construction entrance
- 2.) Tree removal where necessary (clear & grub)
- 3.) Construct sediment trapping devices (sediment traps, basins...)
- 4.) Construct detention facilities and outlet control structure with restrictor & temporary perforated riser
- 5.) Strip topsoil, stockpile topsoil and grade site
- 6.) Temporarily stabilize topsoil stockpiles (seed and silt fence around toe of slope)
- 7.) Install storm sewer, sanitary sewer, water and associated inlet & outlet protection
- 8.) Permanently stabilize detention basins with seed and erosion control blanket
- 9.) Temporarily stabilize all areas including lots that have reached temporary grade
- 10.) Install roadways
- 11.) Permanently stabilize all outlot areas
- 12.) Install structures and grade individual lots
- 13.) Permanently stabilize lots
- 14.) Remove all temporary SE/SC measures after the site is stabilized with vegetation
- * Soil erosion and sediment control maintenance must occur every two weeks and after every $\frac{1}{2}$ or greater rainfall event


Early and Continual Stabilization



Early and Continual Stabilization



Early and Continual Stabilization




Keep a Weather Eye Out

Mail 4:51 PM Tue Feb 18

cpc.ncep.noaa.gov

47%



Delay Basin Outfall Installation




Rapid drawdown in loamy soils on Outwash



Excavation for basements/ d-factor



Perf risers on sump lines to rear inlets



PERFORATED RISER DETAIL

Design

show that design works for permits;
Show dead pool volume sufficient

Implementing it time-efficiently, e.g.,
topsoil strip floodplain before basin
excavation

observation and reporting,

- Verify water quality not affected by site by measuring clarity above & below site
- During initial stages, Check tile outlets
- Delivery timed to take advantage of good weather
- Scheduled sweeping/ scraping

observation and reporting,

What are the Seven things
that need to be checked?

observation and reporting,

1. Disturbed areas
2. Material storage
3. On-site Flow paths
4. BMPs
5. Stabilized areas
6. Accessible discharge points
7. Site entrances/exits


Where does perimeter silt fence fail?

Often near the posts




Add to compaction


1. Set posts and excavate or slit-trench a 6-inch deep trench upslope along the line of the post



3. Backfill and compact the excavated spoil materials




2. Attach the geotextile filter fabric to each post with a minimum of 3 (three) fasteners per post and extend to the bottom of the trench. Acceptable fasteners include staples, zip ties, or wire ties



| Geotextile Requirement | Test Method | MARV |
|---|-------------|---------------------|
| Grab strength | ASTM D 4632 | |
| - Machine direction | | 550 N |
| - X-machine direction | | 450 N |
| Permittivity | ASTM D 4491 | 0.05 sec-1 |
| Apparent opening size* | ASTM D 4751 | 0.60 mm |
| Ultraviolet stability (retained strength) | ASTM D 4355 | 70% after 500 hours |

Note:
Value for apparent opening size represents maximum average roll value.



SILT FENCE DETAIL

DATE: 4/21/08 BY: KAW

REVISED: BY:



STORMWATER MANAGEMENT COMMISSION


Secchi clarity where water enters and exits



What can affect these results?

Check Existing Drain Tiles

8:08 AM Tue Feb 11



EXISTING DRAIN TILES
WITHIN THE PROPERTY
TO BE REMOVED VIA
SLIT TRENCHING (TYP.)


BL
RIM686.64
INV683.54 (10' RCP) NW
INV683.54 (6" PVC) NE SW 1/4
INV680.24 (6" PVC) W

1/4

Schedule deliveries to take advantage of good weather

Schedule Sweepers

UPDATING SWPPP DURING PROJECT




UPDATING SWPPP DURING PROJECT




“The SWPPP and site map must be modified ... for any changes ... no longer accurately reflected in the SWPPP.”

UPDATING SWPPP DURING PROJECT




DESIGN AN UPDATE DURING PROJECT



IMPLEMENT A PRACTICAL IDEA



DOCUMENT THE UPDATE



WINTER: SEDIMENT CONTROL

$$A=R*K*LS*C*P$$



RESULTS



TEMPORARY STABILIZATION





GRINTER ET AL. (2014)

7:40 AM Wed Feb 19

apps.ict.illinois.edu

58%

Table 24. Summary of Experimental Results by Region and Season*

| Site | Region | USDA Zone | Treatment | Fall | Cover (%) | Spring | Cover (%) | Summer | Cover (%) | Winter | Cover (%) |
|---------------|--------------------------------|-----------|-------------------|------------------------------|-----------|-----------------|-----------|--------------------------|-----------|----------------------|-----------|
| Northern | North of I-80 | 5a 5b | Seed variety: | Tall fescue** | 60 | Annual ryegrass | 92.3 | Annual ryegrass or Sudex | 48.4 | Annual ryegrass | 5.4 |
| | | | Soil preparation: | No result | | No effect | | Rough | | NA | |
| | | | Mulch: | No result | | No effect | | Straw or mat | | NA | |
| Orr | North of I-72 South of I-80 | 5b | Seed variety: | Wheat, Barley, or Cereal rye | 2.2 | Annual ryegrass | 80.7 | Annual ryegrass | 69.7 | Annual ryegrass | 58.8 |
| | | | Soil preparation: | Rough | | Rough | | Rough | | NA | |
| | | | Mulch: | Straw or mat | | No effect | | Straw or mat | | No effect | |
| SIUE | North of I-64 South of I-72 | 6a | Seed variety: | Annual ryegrass or Wheat | 17.6 | Annual ryegrass | 42.3 | Annual ryegrass or Sudex | 21.7 | Annual ryegrass **** | 38 |
| | | | Soil preparation: | No effect | | Rough | | No effect | | NA | |
| | | | Mulch: | Straw or mat | | Mat | | Straw or mat | | No effect | |
| Dixon Springs | South of I-64 | 6b 7a | Seed variety: | Cereal rye | 28.2 | Annual ryegrass | 89.1 | Sudex | 100 | Annual ryegrass | 12.33 |
| | | | Soil preparation: | No effect | | No effect | | *** | | NA | |
| | | | Mulch: | Straw or mat | | No effect | | No mulch or straw | | No effect | |

*This table shows the combination of treatments that yielded the greatest vegetative cover at each site in each season. The highest observed mean vegetative cover is listed in the cover [%] column. **Data affected by flooding. ***No data because of plot encroachment by corn. ****Based on previous observations.

Temporary Stabilization Specification Improvements. Illinois Center for Transportation

THANK YOU!

Hey and Associates, Inc.

Engineering, Ecology and Landscape Architecture

26575 W. Commerce Drive, Suite 601
Volo, Illinois 60073

Ph: 847.740.0888

Fx: 847.740.0892

Steve McChesney

smcchesney@heyassoc.com

847-404-3321

Additional Locations

Chicago

8755 W. Higgins Road
Suite 835
Chicago, IL 60631
773.693.9200
773.693.9202, fax
chicago@heyassoc.com

Milwaukee

9401 W. Beloit Rd, Suite 210
Milwaukee WI 53227
414.327.0440
414.327.0441, fax
milwaukee@heyassoc.com