Project Schedule

Data Collection, Evaluation of Existing Conditions

Develop the Purpose & Need

Initial Agency and Stakeholder Coordination Efforts

Public Information Meeting #1

Develop and Evaluate Alternatives

Public Information Meeting #2

Select Preferred Alternative

Prepare Draft Project Report

Public Hearing

Approval of Preliminary Design

Final Design, Property Acquisition, Utility Relocation and Construction

2016

SIG   SIG

2017

SIG

2018 - 2021

we are here

NOTE:
Project dates are dependent upon project readiness and the availability of funding

LakeCounty | benesch