

Lake County, IL—Paratransit Market Study

Anticipated Project Schedule

2017								
1st Quarter			2nd Quarter			3rd Quarter		
January	February	March	April	May	June	July	August	September
<ul style="list-style-type: none"> • Initial Project Advisory Committee (PAC) presentation and initial community meetings • Key Stakeholder Interviews • Conduct community focus groups to identify key mobility needs • Technical Memo on Existing conditions 			<ul style="list-style-type: none"> • Development of draft Organizational and Service Alternatives • Present draft alternatives to Subcommittees • Obtain feedback on draft alternatives through second set of community meetings • Technical Memo on Alternatives 			<ul style="list-style-type: none"> • Develop draft final plan for third set of community meetings • Develop Business Plan for each preferred strategy • Present Business Plans to Subcommittees • Obtain Feedback on Draft Final Plan through 3rd set of Community Meetings • Technical Memo on Business Plans • Final Plan Completion 		