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Transportation Committee

Time: 9:00 a.m.
Date: July 26, 2018
Location:

Lake County Division of Transportation
Main Conference Room
600 W. Winchester Road

Libertyville, lllinois

AGENDA

1) Opening of Meeting/Introductions

2) Approval of Minutes
a. April 19, 2018 Meeting (Attachment 1)

3) Agency Reports

IDOT Bureau of Programming

IDOT Bureau of Local Roads and Streets
ISTHA Report

CMAP Report

RTA Report

Metra Report

Pace Report

@ +0o0 T

4) Cost Change Request-Village of Libertyville
a. Rockland Road (Attachment 2)

5) Lake Council STP Program (Attachment 3)

6) STP Project Selection Committee Presentation
a. Active Program Management Draft
b. Shared Fund Development Proposal

7) Lake Council of Mayors Draft STP Guidebook
a. STP Sub-Committee Update

8) Other Business

a. IDOT updates to Bureau of Local Roads & Street Policy Manual

b. Project Status Updates
c. Future roadway classifications

9) Next Meeting
September 27, 2018

10) Adjournment

Action Requested

Call to Order

Approval

Katie Herdus
Alex Househ
Rocco Zucchero
Elizabeth Irvin
Andy Plummer
Rick Mack

Tim Dilsaver

Approval

Information Only

Elizabeth Irvin, CMAP

Discussion

Information

Information
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Minutes of April 19, 2018 Transportation Committee Meeting

Name

Leon Rockingham
Karen Daulton Lange
Michael Talbett
Shane Schneider
Maria Lasday
David Kilbane
Clay Johnson
Barbara Little
Bob Phillips

Tyler Dickinson
Paul Kendzior
Kealan Noonen
Ed Wilmes

Erika Frable

Darren Monico
Kyle Johnson
Mike Brown
Ramesh Kanapareddy
Jeff Hansen
Linda Soto
Tim Dilsaver
Alex Househ
Gerardo Fiero
Katie Herdus
Rick Mack
Katie Renteria
Kevin Carrier
Barbara Zubek
Emily Karry
Mike Klemens
Ashley Lucas
Dan Brinkman
Joel Christell
Lee Fell

John Heinz
John Ambrose
Brian Plum

at the Lake County Division of Transportation

Attendance

Position

Mayor

Village Administrator

Chief Village Officer

County Engineer

Village Administrator

Village Administrator

Village Administrator

Director of Public Works/Engineering

Dep. Dir. of Public Works/Engineering

Staff Engineer

Director of Public Works

Director of Public Works

Director of Public Works

Director of Public Works/

Village Engineer

Village Engineer

Civil Engineer

Director of Public Works

Director of Public Works

Village Engineer

Pace Board/ Executive Director
Community Relations Representative
Field Engineer

Assistant Field Engineer

Area Programmer

Community Relations Representative
Community Relations Representative
Dir. Of Planning and Programming
Associate Planner

Council Liaison

Council Liaison

Council Liaison
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Representing
North Chicago

Lake Barrington
Kildeer

Lake County
Bannockburn
Round Lake Beach
Lindenhurst
Deerfield
Deerfield
Deerfield
Libertyville

Fox Lake

North Chicago
Hawthorn Woods

Buffalo Grove
Buffalo Grove
Lake Zurich
Highland Park
Lake Bluff
Pace Bus/LCTA
Pace Bus
IDOT BLRS
IDOT BLRS
IDOT Programming
Metra

Metra

LCDOT

CMAP

Lake Council
Lake Council
Lake Council
Consultant
Consultant
Consultant
Consultant
Consultant
Consultant
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LAKE COUNTY

COUNCIL OF MAYORS

1.Call to Order
Barbara Little called the meeting to order at 9:04am.
Those in attendance gave self-introductions

2. Approval of the Minutes
With a first from Mr. Talbett and a second from Mr. Wilmes, on a voice vote the minutes of the January 18th,
2018 meeting were approved unanimously.

3. Agency Reports
IDOT Programming- Ms. Herdus from IDOT Programming in District One had a handout for the committee that

has been updated to reflect the current status of projects. Ms. Herdus informed the committee that the department
has several projects from that year that have been carried over into 2018. She mentioned that a project at IL59 and
Route 12 should begin in May, there will be a big detour associated with this project. She announced that the Milburn
Bypass will be on the April Letting.

IDOT Local Road- Gerardo Fiero presented the handouts to the committee. He pointed out the projects in Fox
Lake and Libertyville are scheduled for the April 27" letting.

Metra Report- Rick Mack from Metra informed the committee that Metra is beginning to implement Positive
Train Control on all their lines. It will necessitate adjusting schedules for trains because engineers will have to enter in
each trip via GPS and it will likely add about 10 minutes to flip a trains direction to go back to the suburbs from the city
or vice versa. Metra has started on the BNSF line because it is the busiest line in Metra’s system. The adjustments will
begin on the lines in Lake County later this year and there will be opportunity for public comment during the transition.
Mr. Mack also discussed the track project on going in Lake County which is taking place from Rondout to Fox Lake and is
replacing nearly all ties in this area. There will be a $3 million upgrade at the Rondout interlocker which will improve the
line and set it up for Positive Train Control. Metra will be working with Lake Forest and Abbvie, as well as other business
in the Lake Forest area, to put a crossover just north of Conway road, it will allow an early morning reverse commute
train. It is intended to be a public private partnership with local businesses funding $2 million and Metra about $2.5
million.

CMAP Report- Barbara Zubek from CMAP gave the committee information on the local STP program for the
region, FY2018 is looking to be a banner year for the region. CMAQ does not have much funding obligated so far in the
fiscal year but has an aggressive goal for projects to be obligated. CMAP is projecting to spend over $200 million in STP
funding and could be the biggest year for the region in the STP program. The STP Project selection Committee will meet
twice in May on the 2" and 23™ to discuss the Shared Fund and the Active Program Rules. There will be an ON TO 2050
Open House in Lake County on July 12" from 4-7pm. Ms. Zubek also left applications for the FLIP, Future Leaders In
Planning program which will take place over the summer.

Pace- Tim Dilsaver from Pace presented to the committee. He left a handout for committee members to take
with them as well. Pace has partnered with IDOT to expand the Bus on Shoulder program on the Edens Expressway
from Foster Ave to Lake-Cook Road and the buses will be utilizing the right outside shoulder and recently held a ribbon
cutting for the service. Mr. Dilsaver reported that Pace had received a positive review from the Federal Transit
Administration on the agency’s Paratransit program. He also mentioned that there a few options for express busses for
Park N Ride facilities to get to Wrigley Field, the rides are $.50 each way and leave Wrigley Field 30 minutes after the
game ends.
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RTA- Andy Plummer from the RTA sent a written report for the committee which was read by council staff. The
Report highlighted that 2018 is the 20" Anniversary of the RTA Community Planning Program. The goals of the program
are to increase quality of life and increase transit ridership. The program has funded 200 projects in 100 communities
with a $20 million investment. The program began as a planning program and has evolved into implementation as well.
Lake County Communities have received funding for 28 projects from Zoning Code Updates to TOD Plans, Transit
Improvement Plans and County Wide Plans.

4. Functional Classification Change Requests

a. Village of Deer Park has requested a functional classification change for three local streets in the Village to be
reclassified to Minor Collectors. Ms. Karry walked the committee through the requests, the first is for Field Parkway
from Quentin Road and Plum Grove Road. The second is Deer Park Boulevard from Rand Road to Lake Cook Road. The
final request is Plum Grove Road from Rand Road to Lake Cook Road. A motion to forward the requests to the full
council was made by Mr. Kanapareddy and seconded by Mr. Brown. The motion passed unanimously on a voice vote.

5. Village of Buffalo Grove

Mr. Klemens informed the committee that the Village of Buffalo Grove is seeking a cost increase for the
Thompson Blvd. and Brandywyn Ln. projects (TIP ID#s 10-16-0038 and 10-16-0039) respectively. On January 9%, 2018 at
the FHWA/Local Coordination Meeting the Village requested a design exception to use B-4.12 curb and gutter to
appropriately mirror the current profile. B-6.12 could not be utilized due to flat parkways, therefore requiring the
roadway to be lowered approximately 4 inches. Due to this exception not being granted and the existing thickness of
the roadway not permitting the change, the limits of reconstruction had to be significantly altered.

The requested cost increases are as follows (in terms of STP funds only):

Thompson Blvd (10-16-0038) | Brandywyn Ln (10-16-0039)
Approved Phase Il Eng $204,000 $155,000
Revised Phase Il Eng $320,000 $240,000
Additional Phase Il Eng Funds Requested $116,000 $85,000
Approved Const &Const Eng $3,910,000 $2,543,000
Revised Approved Const &Const Eng $5,725,000 $3,658,000
Additional Const &Const Eng Funds Requested | $1,815,000 $1,115,000

Mr. Klemens informed the committee that the Village is looking to start Phase Il engineering in the current federal fiscal
year, 2018. Mr. Klemens informed the committee that the request must be sent on to CMAP staff for final approval.
The committee discussed the amount of the request and the requirements to change the curb design. A Motion was
made by Mr. Kanapareddy and seconded by Mr. Kilbane. The motion passed unanimously.

6. Resolution 042618LCC-01

Ms. Karry presented the annual resolution to the committee. The resolution directs the federal planning grants
funds to Lake County DOT to provided staff assistance to the Council. Lake County in turn provides the local match to
the federal funds. These fund help cover the Planning Liaison positions for the Council. Mrs. Little reminded the
committee that there are forty-seven municipalities in the council in addition to the county and she would like to
continue to see the Lake County DOT provided the staff to the council. A motion was made by Mayor Rockingham and
seconded by Mr. Kanapareddy. The motion passed unanimously.
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7. Lake Council STP Program

Mr. Klemens discussed the current status of the Council’s program and thanked communities for getting status
update sheets back to him to help keep the council program up to date. He informed the committee that those status
update sheets are important for staff to keep IDOT and CMAP up to date, especially while the region is using a single pot
of regional STP funds. Having current schedule information allows council staff to make sure the TIP and IDOT stay up to
date and that funding will be available when projects are ready. Mr. Klemens informed the committee that based on
the recently received status updates several project phases had moved as well as target letting dates for several
projects. The largest changes were several Phase Il engineering phases that had been targeting FFY18 have moved to
FFY19 based on the projects’ current schedule. Mr. Klemens highlighted the projects in the program that are targeting
the upcoming bid lettings in April where the Council has 3 projects and in June the Council has 2 projects and will be
where the Council spends the bulk of our funds for the federal fiscal year.

8. STP Project Selection Committee Update

Ms. Karry walked the committee through CMAP’s current proposal for Active Program Management rules that
will apply to all of the local Council’s as well as the city of Chicago and the STP Regional Shared Fund. The proposal is
evolving and will be refined throughout the rest of the spring and summer and CMAP will be looking to approve the final
version in the fall. As background, Ms. Karry informed the committee that STP funding is now subject to recessions, it
previously had been exempted from recessions under federal law. Now if funds are not obligated in a timely manner
and the region builds up an unspent balance, the federal government can take the funding back.

Under the new program all Council’s will have to have a designated call for projects that will be held every two
years. The projects within the Council’s program will be managed actively once they are put into the program. Projects
that are in the current year of the program will be subject to strict obligation goals. Council’s will have a 5 year fiscally
constrained list of projects and an unconstrained contingency list to help ensure that all funds are spent each year. If a
project in the current year cannot be obligated by the end of the year, Council’s will have a few options under the
proposal. The project could be moved to a later fiscal year and another project is moved up or moved from the
contingency list in the current year. The project phase could be given a one-time extension to allow more time to get
the phase obligated, the current proposal calls for a 3-month extension for engineering phases and a 6-month extension
for construction phases.

The contingency list would be made up of projects that did not score high enough to be funded during the initial
call for projects. Sponsors would need to agree to keep the projects federally eligible and active even though there
would be no guarantee of federal funding. If the contingency list projects do not end up getting funded, they would
need to re-apply during the next call for projects.

A question was asked if roads that have already been designated as federally eligible would continue to be
eligible, staff responded that the roads would likely to continue to be eligible if the federal requirements didn’t change.

A question was asked if the Council must decide on having a contingency program. Staff responded that the
Active Program Management rules will apply to all the councils and the current proposal includes the contingency
program. A comment was made that having projects in the contingency program that didn’t get funded eventually
would be a deal breaker, because municipalities won’t be investing in the federal process unless federal funding will be
coming at some point. Staff responded that these are the types of comments we are looking for from Council members
to share with CMAP. The Council can choose to award extra points during a call for projects for projects that were on
the contingency and don’t get funded before the next call for projects.

Mayor Rockingham informed the committee that the discussions at CMAP have be focused on making sure that all
communities have access to these STP funds and that the Active Program Management Rules that are decided on don’t
put larger communities at an advantage over smaller communities.
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The current proposal contains uniform status updates that will be done in an online form in the TIP so that all
relevant agencies can see the status of the project. The update will be done quarterly at a minimum and there will be an
update in the spring to know if projects will be able to be obligated by the end of the fiscal year.

A question was asked about IDOT keeping project schedules moving forward and how community’s meet their
schedule requirements when they don’t know how long it will take for Springfield to process agreements. Staff
responded that CMAP is working with IDOT central office to get a commitment to process agreements in a certain time
frame that can be used to plan around and if it takes longer than that time the project sponsor would be held harmless.
To date however, CMAP has been unable to secure a time commitment from IDOT.

A question was asked about what happens to projects that are ready to go but are waiting for items, like
signatures from other agencies, that are out of the control of the sponsor. Staff responded that these issues are still
being worked through but CMAP has been very responsive in working through these issues. Staff is hopeful that the
rules will not be punitive for communities that have project delays, while at the same time the region must make
changes, so we don’t lose funding in the future.

A question was asked if we could make it so that projects are not eligible to apply for funding unless right of way
is completed. Staff responded that something like that would be up to the council to decide, but another way to handle
Right of Way delays would be in project programming. The Council could have rules that construction funds will not be
programmed into the current year until right of way is clear, the tradeoff off for that is project that get right of way
cleared may be forced to wait for construction funding to be available.

Ms. Karry informed the committee that the current proposal included a recommendation to have a minimum
project score and that Council staff felt like this was not something that should be included, if the council has the
funding available to fund a project they should be able to fund it, committee members agreed.

Ms. Karry discussed CMAP’s proposal for using Toll Credits for disadvantaged communities to pay for phase one
engineering without a local match. There is a list at CMAP that they are using to define what is a disadvantage
community. This would also require IDOT to change its rules to allow municipalities to access toll credits for phase one
engineering.

The last item on active program management that was discussed was the concept of grandfathering current
projects into the new rules. CMAP and FHWA have agreed to let projects that are currently in the transition period
move into the new program if they have begun to expend federal funding. If a project has not expended federal funding
it will need to re-apply and be ranked in the next call for projects. Projects that slip beyond the transition period would
reduce the amount of funding the council has to add new projects during the call for projects.

Ms. Karry also reported to the committee that CMAP staff has revised their initial proposal, instead unspent
funds at the end of the federal fiscal year, the funds would go to the shared fund for a year where councils would be
able to access the funding before it is programmed to the large shared fund projects.

Ms. Karry provided the committee an update on the STP Shared fund process. CMAP has put out a list of project
types that would be eligible for the Shared Fund. The initial call for projects will be open to all project types and after
that each call for projects would limit the project types that would be eligible to apply in a “rolling focus”. The proposal
also calls for projects to be at least S5 million in total project cost or have multiple jurisdictions involved in the project if
it is a smaller project. There has been a discussion of who can apply for the regional fund and it has yet to be
determined what the result will be. Council staff has suggested that agencies that are not members of a council need to
partner and be sponsored by a council member in order to apply to the shared fund.

Ms. Karry provided a brief overview of the scoring system CMAP plans to introduce for the STP Shared Regional
Fund. The scoring system would be divided into 3 categories, Project Readiness, Transportation Impact and Regional
Goals. The regional goals will be the same regional goals that the local councils are required to use. More details on the
scoring system will be presented to the STP Project selection committee in May.
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9. Lake Council of Mayors Draft STP Guidebook

In the interest of time Mr. Klemens did not discuss the STP guidebook, instead he asked the committee if there
would be interested in forming a sub committee or technical committee to discuss the STP Guidebook in detail and bring
recommendations back to the full committee. The committee indicated that there would be in interest in forming this
committee. Mr. Klemens said he would send out an email to get some interest in the committee and work on
scheduling this group.

A discussion was held on if there were ways the Council could assist communities in identifying potential eligible
federal routes to be added to the systems. IDOT recently completed an inventory of all the eligible routes following the
last US Census. There has not been a program in place to evaluate all routes in a given community.

10. Other Business

Mrs. Little informed the committee that this would be her last meeting as transportation committee chair
because she is retiring from the Village of Deerfield on June 1%. She thanked the committee for their support and
participation in the committee. She also asked for volunteers to serve as the next committee chair and people who are
interested in the committee chair can contact her or council staff to found out more about the role. Mayor Rockingham
thanked Barbara for all of her service and expertise to the Council of Mayors and wished her well in her retirement.

Mr. Klemens informed the committee that the scheduled Council of Mayors meeting on April 25 will be
cancelled because the Mayors will be in Springfield. A new date has not yet been selected to reschedule the meeting
but once a new date is selected notice will be sent out.

11. Next Meeting
The next meeting of the Transportation Committee is scheduled for July 26th, 2018 at 9am.

12. Adjournment
A motion to adjourn was made Mayor Rockingham and seconded by Mr. Kanapareddy, the meeting adjourned
at 11:04.
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Rockland Road STP Project Cost Increase Request
TIP ID: 10-97-0029
Section #: 1600116-00-PV

From the Village of Libertyville:

Rockland Road east of the Des Plaines River is under the jurisdiction of Libertyville Township.

It was recognized early on that the Village and the Township should partner on this project, with
an end goal of producing a much more comprehensive improvement of Rockland Road between
IL Route 21 and St. Mary’s Road. Phase | Engineering was completed as a single project, and
Design Approval was obtained on November 16, 2017.

The project was then split into two separate projects for Phase Il Engineering and construction
with the intention of constructing the improvements concurrently. The Phase Il Authorization to
Proceed has been received for both the Village and Township sections as of May 29, 2018.

When funding levels for the project were initially developed back in late 2015, the overall
project between IL Route 21 and St. Mary’s Road was intended to be constructed as a single
contract. $500,000 was included for Phase 1, $5,000,000 was included for construction, and
$714,000 for Phase .

When the Village and Township decided to split up the project into two separate Phase Il and
construction contracts, the initial funding levels were simply split 50/50 because updated
estimates were not available at the time. These funding levels were maintained though the STP
Program freeze, and an opportunity to provide updated numbers was not possible because of the
project status at the time. Once the Phase | estimates were available, it became clear that the
50/50 split did not provide adequate funding for the Village’s section of the project.

The Village is requesting an additional $540,000 in federal funding for construction and $389,000 in
federal funding for Construction Engineering. The total requested federal increase is $929,000. More
information is included in the Villages letter included in this attachment.

LCCOM Staff comments:

As discussed at previous Council meetings in January and February 2018, the Lake County Council of
Mayors cannot exclusively grant cost increase requests as in the past. During the FY2018-FY2020 STP
Transition years, these requests must be sent by the Council to CMAP staff and possibly to the CMAP
Council of Mayors Executive Committee. If the Transportation Committee and the Council agree to
forward the request to CMAP staff, LCCOM staff will coordinate next steps with the Village and CMAP.
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July 2, 2018

Lake County Council of Mayors
600 W. Winchester Road
Libertyville, IL 60048

Attention: Ms. Emily Karry, Planning Liaison

Subject: Village of Libertyville
Rockland Road — IL Route 21 to the Des Plaines River
Section 16-00116-00-PV
Request for Project Funding Increase

Dear Ms. Karry:

The Village of Libertyville secured federal funding for Phase Il Engineering and construction
early in 2016 for the Rockland Road Reconstruction between Milwaukee Avenue (IL Route 21)
and the Des Plaines River Bridge. The project also includes the critical replacement of a failing
and “chronic breaker” water main that will be a non-participating cost. The purpose of this
request is to address a funding shortfall.

Project Summary

Rockland Road east of the Des Plaines River is under the jurisdiction of Libertyville Township.
It was recognized early on that the Village and the Township should partner on this project, with
an end goal of producing a much more comprehensive improvement of Rockland Road between
IL Route 21 and St. Mary’s Road. Phase I Engineering was completed as a single project, and
Design Approval was obtained on November 16, 2017.

The project was then split into two separate projects for Phase II Engineering and construction
with the intention of constructing the improvements concurrently. The Phase II Authorization to
Proceed has been received for both the Village and Township sections as of May 29, 2018. The
projects were both originally scheduled for a January 2019 letting, however schedule constraints
will require that the Village section move to an April 2019 letting. There is significant
underground utility work (water main and storm sewer) that will be constructed as part of the
Village’s project in 2019. The Township section will target a September 2019 letting, with the
intention that the roadway reconstruction takes place for both sections in 2020.

Public Works Department
Administration and Engineering (847) 918-2100 (847) 918-9439 fax
Streets and Utilities/Fleet Services (847) 362-3434 (847) 918-2122 fax
Waste Water Treatment Plant (847) 918-2007 (847) 362-4256 fax
Parks Maintenance (847) 918-2074 (847) 918-9429 fax
200 East Cook Avenue Libertyville, Illinois 60048
www.libertyville.com
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The Village and Township have also partnered, and secured STP-Bridge funding for the
replacement of the Rockland Road Bridge over the Des Plaines River that is scheduled for
construction in 2022.

Project Funding — Village of Libertyville; Rockland Road (IL Route 21 to Des Plaines
River)

When funding levels for the project were initially developed back in late 2015, the overall
project between IL Route 21 and St. Mary’s Road was intended to be constructed as a single
contract. $500,000 was included for Phase II, $5,000,000 was included for construction, and
$714,000 for Phase III.

When the Village and Township decided to split up the project into two separate Phase II and
construction contracts, the initial funding levels were simply split 50/50 because updated
estimates were not available at the time. These funding levels were maintained though the STP
Program freeze, and an opportunity to provide updated numbers was not possible because of the
project status at the time. Once the Phase I estimates were available, it became clear that the
50/50 split did not provide adequate funding for the Village’s section of the project. The funding
shortfall is summarized below:

Currently Approved Funding:

Total Cost Federal Share Local Share
Phase IT | $337,100 $269,680 $67,420
Engineering
Construction $3,105,200* $2,100,000 $1,005,200
Phase 11 | $487,000 $0 $487,000
Engineering
Updated Funding Levels:

Total Cost Federal Share Local Share
Phase IT | $337,100 $269,680 $67,420
Engineering
Construction $3,300,000* $2,640,000 $660,000
Phase 11 | $487,000 $389,600 $97,400
Engineering

Total Increase Requested:

Total Cost Federal Share Local Share
Phase 1| $0 $0 $0
Engineering
Construction $194,800* $540,000 ($345,200)
Phase 1 | $0 $389,600 ($389,600)
Engineering

*Please note that the above numbers do not include the 100% Village (non-participating) water main construction
costs noted in the opening paragraph of this memo.
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The Rockland Road reconstruction project is a critical improvement in the Village and we
remain committed to advancing this project to letting in April 2019. No right-of-way is needed
to construct the improvements and we do not anticipate any delays in achieving the target letting
date. The Township section of the project east of the Des Plaines River is also proceeding based
on the revised schedule. The Council’s support of this request for funding increase and the
overall project is greatly appreciated by the Village of Libertyville.

Please contact me at either 847/918-2016 or pkendzior@libertyville.com with any questions, or
if you require further information.

Sincerely,

A

Paul Kendzior, P.E., C.F.M.
Director of Public Works

Cc: Jeff Cooper, Village Engineer
Jon Vana, Civiltech, Inc.
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Municipality

Round Lk Beach
Libertyville TWP
Libertyville

Lake Forest
Buffalo Grove
Buffalo Grove

Zion

Hawthorn Woods
Lake County

Lake County
Libertyville

Fox Lake

Volo

Lake Bluff

Lake Bluff
Buffalo Grove
Buffalo Grove

Municipality

Vernon Hills
Highland Park
Highland Park
Long Grove
Fox Lake

North Chicago
North Chicago
Buffalo Grove
Buffalo Grove
Lake Forest
Highland Park
Libertyville
Libertyville
Deerfield
Deerfield
Round Lake Bch
Round Lake Bch
Fox Lake

Fox Lake

Fox Lake

Fox Lake

Long Grove
Long Grove
Libertyville TWP
Libertyville TWP
Fox Lake

Fox Lake

Grant Township
Grant Township

LAKE COUNTY COUNCIL OF MAYORS
FY '18 STP Program

Phase Il Engineering

Orchard Lane - Monaville Rd to Rollins Rd
Rockland Rd - Des Plaines Riv to St Mary's Rd
Rockland Rd - IL 21 to Des Plaines Riv
Everett Road at Waukegan Road
Brandywyn Ln - Deerfield Pkwy to Prairie Rd
Thompson Blvd - Arl Hghts Rd to Weiland Rd

Construction Projects

21st Street - Sheridan Rd to Edina Blvd

29th Street - Lewis Avenue to Galilee Avenue
Schwerman Rd - Fairfield Rd to Gilmer Rd

Quentin Road - White Pine to IL 22 (Stage1)
Quentin Road - White Pine to IL 22 (Stage1)

Golf Road - Butterfield Road to Milwaukee Ave
Sayton Road - US 12 to Rollins Rd

Volo Village Rd West - Belvidere Rd to Rand Rd
Moffett Road - Sheridan Rd to Center Ave

Moffett Road - Sheridan Rd to Center Ave

Weiland Rd - Lake Cook Rd to Deerfield Pkwy (Stg 2)
Weiland Rd - Lake Cook Rd to Deerfield Pkwy (Stg 2)

LAKE COUNTY COUNCIL OF MAYORS
FY '19 STP Program

Roadway

Phase Il Engineering

Lakeview Pkwy - Center Rd to Fairway Dr.
West Park Ave - US 41 to west of Skokie River
Greenbay Rd - Central Ave to Clavey Rd

N. Krueger Road - IL 22 to Gilmer Road
Nippersink BLVD - Oak St to Grand Ave

Construction Projects

14th Street - Green Bay Rd to Jackson

14th Street - Green Bay Rd to Jackson
Weiland Rd - Deerfield Pkwy to Aptakisic R (Stg 3)
Weiland Rd - Deerfield Pkwy to Aptakisic R (Stg 3)
Everett Road at Waukegan Road

Clavey Rd - US 41 to Green Bay Road
Rockland Rd. - IL 21 to Des Plaines River
Rockland Rd. - IL 21 to Des Plaines River
Greenwood Rd - Wilmot Rd to Waukegan Rd
Greenwood Rd - Wilmot Rd to Waukegan Rd
Orchard Lane - Monaville Rd to Rollins Rd
Hook Drive - Orchard Lane to Rollins Road
Grand Ave - Rollins Road to IL 59

Grand Ave - Rollins Road to IL 59

Sayton Rd - Industrial Ave to Rand Rd
Sayton Rd - Industrial Ave to Rand Rd

N. Krueger Road - IL 22 to Gilmer Road

N. Krueger Road - IL 22 to Gilmer Road
Rockland Rd. - Des Plaines R to St Marys Rd
Rockland Rd. - Des Plaines R to St Marys Rd
Nippersink BLVD - Oak St to Grand Ave
Nippersink BLVD - Oak St to Grand Ave

Fish Lake Rd - Nippersink Rd to IL 120

Fish Lake Rd - Nippersink Rd to IL 120

TIP ID#

10-15-0010
10-16-0033
10-97-0029
10-17-0016
10-16-0038
10-16-0039

10-17-0011

10-17-0014
10-96-0005
10-96-0005
10-17-0003
10-03-0015
10-17-0005
10-16-0028
10-16-0028
10-94-0021
10-94-0021

TIP ID#

10-03-0012
10-14-0002
10-16-0037
10-15-0024
10-16-0035

10-99-0116
10-99-0116
10-94-0021
10-94-0021
10-17-0016
10-15-0026
10-97-0029
10-97-0029
10-17-0004
10-17-0004
10-15-0010
10-18-0007
10-15-0002
10-15-0002
10-15-0001
10-15-0001
10-15-0024
10-15-0024
10-16-0033
10-16-0033
10-16-0035
10-16-0035
10-15-0021
10-15-0021

Phase

Con
CE
Con
CE

Con
CE
Con
CE
Con
Con
Con
CE
Con
CE

Project Type

Engll
Engll
Engll
Eng i
Engll
Engll

Resurface

Resurface

Add Lanes

Utility Relocation
Resurface
Reconstruction
Resurface
Resurface
Resurface

Add Lanes

Add Lanes

Total

Project Type

Engll
Engll
Engll
Engll
Engll

Reconstruction
Reconstruction
Add Lanes

Add Lanes

Int Imp
Reconstruction
Reconstruction
Reconstruction
Recon/Resurface
Recon/Resurface
Reconstruction
Resurfacing
Resurface
Resurface
Reconstruction
Reconstruction
Reconstruction
Reconstruction
Reconstruction
Reconstruction
Reconstruction
Reconstruction
Reconstruction
Reconstruction

Total

Total $

213,201
333,000
337,100
328,726
360,685
363,575

713,000

594,000
25,918,481
5,600,000
1,729,700
2,821,280
275,000
1,125,000
125,000
10,185,332
1,074,334

52,097,414

Total $

474,000

75,000
700,000
128,000
150,000

14,511,330
1,451,100
11,822,300
1,182,200
2,518,469
8,250,000
3,105,200
487,000
1,196,400
119,600
3,090,354
1,182,879
1,267,000
86,000
600,000
600,000
1,000,200
120,215
2,500,000
250,000
1,515,000
152,000
1,364,000
136,000

60,034,247

Federal $

170,651
266,400
269,680
262,981
288,548
290,860

570,400

475,200
20,734,784
4,480,000
1,383,760
2,053,024
220,000
900,000
100,000
7,788,872
778,887

41,034,047

Federal $

379,200

60,000
560,000
102,400
120,000

11,609,064
1,160,880
9,427,600

945,800
1,932,938
6,600,000
2,100,000

0
936,400
92,600
2,472,283

946,303
1,013,600

68,800

480,000

480,000

801,600

96,172
1,913,000

200,000
1,212,000

121,600

955,000

95,500

46,882,740

Letting

11/1/2017
3/1/2018
3/1/2018
5/1/2018
8/1/2018
8/1/2018

1/19/2018

3/9/2018
4/27/2018
4/27/2018
4/27/2018
4/27/2018
6/15/2018
6/15/2018
6/15/2018
11/9/2018
11/9/2018

Letting

10/1/2018
10/1/2018
10/1/2018
12/1/2018
1/1/2019

1/18/2019
1/18/2019
1/18/2019
1/18/2019
3/8/2019
3/8/2019
4/26/2019
4/26/2019
4/26/2019
4/26/2019
4/26/2019
4/26/2019
6/14/2019
6/14/2019
8/2/2019
8/2/2019
9/20/2019
9/20/2019
11/8/2019
11/8/2019
11/8/2019
11/8/2019
11/8/2019
11/8/2019

TIP

18
18
18
18
18
18

18

18
18
18
18
18
18
18
18
18
18

18
MYB
18
18
18

19

19

19

19
MYB
MYB
MYB
MYB
MYB
MYB

18
MYB
MYB
MYB
MYB
MYB
MYB
MYB
MYB
MYB
MYB
MYB
MYB
MYB

Attachment 3


hd24311
Text Box
Attachment 3


Municipality

Highland Park
Highland Park
Vernon Hills

Vernon Hills

Highland Park
Highland Park
Buffalo Grove
Buffalo Grove
Buffalo Grove
Buffalo Grove

Municipality

Round Lake Bch

Municipality

Round Lake Bch

LAKE COUNTY COUNCIL OF MAYORS
FY '20 STP Program

West Park Ave - US 41 to west of Skokie River
West Park Ave - US 41 to west of Skokie River
Lakeview Pkwy - Center Rd to Fairway Dr.
Lakeview Pkwy - Center Rd to Fairway Dr.
Green Bay Road - Central Ave to Clavey Rd
Green Bay Road - Central Ave to Clavey Rd
Brandywyn Ln - Deerfield Pkwy to Prairie Rd
Brandywyn Ln - Deerfield Pkwy to Prairie Rd
Thompson Blvd - Arl Hgts Rd to Weiland Rd
Thompson Blvd - Arl Hgts Rd to Weiland Rd

LAKE COUNTY COUNCIL OF MAYORS
FY '21 STP Program
(10/1/20 -- 9/30/21)

Hook Dr Extension - Rollins Rd to Nicole Lane

LAKE COUNTY COUNCIL OF MAYORS
FY '22 STP Program
(10/1/21--9/30/22)

Roadway

Hook Dr Extension - Rollins Rd to Nicole Lane

TIP ID#

Project Type

10-14-0002  Con Resurface
10-14-0002  CE Resurface
10-03-0012  Con
10-03-0012 CE

Intersection Imp.
Intersection Imp.
10-16-0037  Con
10-16-0037  CE

Recontruction

Recontruction

10-16-0038  Con Recon/Resurface

10-16-0038  CE Recon/Resurface

10-16-0039  Con Recon/Resurface

10-16-0039  CE Recon/Resurface
Total

FFY18-20 Totals

TIP ID# Project Type

10-18-0005 Eng ll

TIP ID# Project Type

10-18-0005 Road Extension

Total $
750,000
112,500

4,631,000
556,000

11,000,000

560,000
3,970,000
516,100
6,236,000
810,680

29,142,280
141,273,941

Total $

389,180

Total $

4,358,816

Federal $

600,000
90,000
3,704,800
336,000
8,800,000
448,000
3,176,000
412,880
4,988,800
648,544

23,205,024
111,121,811

Federal $

311,344

Federal $

3,487,053

Letting
1/1/2020
1/1/2020
1/1/2020
1/1/2020
1/1/2020
1/1/2020
1/1/2020
1/1/2020
1/1/2020
1/1/2020

1/1/2019

11/8/2019

MYB
MYB
MYB
MYB
MYB
MYB
MYB
MYB
MYB
MYB

MYB

MYB



Municipality

B-List/Post FFY2020
Antioch
Antioch
Antioch

Buffalo Grove
Buffalo Grove
North Chicago
North Chicago
Waukegan
Round Lake Bch
Wauconda
Grayslake
Grayslake
Green Oaks

LAKE COUNTY COUNCIL OF MAYORS
Roadway

Lake Street

Lake Street

McMillen Rd./Anita Ave.

Weiland Rd - Prairie Road Realignment (Stg 1)
Weiland Rd - Miramar Ln to IL Rte 22 (Stg 4)
Dugdale Road

Argonne Dr. - IL 131 to Jackson St

Dugdale Road - Jackson St to 14th St

Hook Dr Extension - Rollins Rd to Orchard Lane

Lake Shore Blvd/ Grand Blvd - IL 176 to Bonner Road
Center St - at Seymour Ave & at Hawley St

Atkinson Rd - IL 120 to Washington St

Bradley Rd - IL 176 to |-94

TIP ID#

10-99-0101
10-99-0100
10-99-0102
10-94-0021
10-94-0021
10-99-0117
10-06-0012
10-03-0009

10-11-0052
10-11-0044
10-11-0045
10-11-0048

Project Type

Reconstruction
Resurface
Reconstruction
Add Lanes

Add Lanes
Reconstruction
Reconstruction
Reconstruction
Road Extension
Widen & Resurface
Intersection Imp.
Channelization
Widen & Resurface

Total

Total $

430,000
332,000
721,000
11,049,539
5,570,217
3,500,000
7,160,000
3,500,000

3,650,000
1,056,000
1,100,000
4,100,000

Federal $

301,000
232,400
504,700
7,161,806
4,192,867
2,450,000
5,012,000
2,450,000

2,555,000
739,200
770,000

2,870,000

29,238,973





