
 

Transportation Committee Agenda 
 

Time:  9:00 a.m. 
Date:  April 23, 2020 
Location:  Zoom Virtual Meeting 
   Registration is Required for Login Details 
   Click Here to Register 
 
 

Action Requested 
 

1) Opening of Meeting/Introductions     Call to Order  
    
2) Approval of Minutes        Approval 

a. January 23, 2020 Meeting   (Attachment 1) 
 
3) Agency Reports        Information 

a. IDOT Bureau of Programming  Katie Herdus  
b. IDOT Bureau of Local Roads & Streets Alex Househ  (Attachment 2) 
c. ISTHA Report     Lauren Platt 
d. CMAP Report     Mary Weber 
e. RTA Report     Andy Plummer 
f. Metra Report     Rick Mack 
g. Pace Report     Mary Donner  

 
4) Functional Classification Requests     Approval 

a. City of Lake Forest- Westleigh Road (Attachment 3) 
 
5) Lake Council STP Program       

a. FFY2020 STP Program   (Attachment 4)  Information 
b. FFY2021 Programming Marks     Information 

 
6) 2020 STP Call for Projects       

a. New Application Due Date-May 1st at 5pm   Information   
b. Summary of Applications Received    Information 
c. Building the Staff Recommended Program   Information 

 
7) Metropolitan Planning Council Presentation 

a. Towards Universal Mobility Report 
 
8) Other Business  
 
9) Public Comment 

a. Public Comment will be accepted via e-mail to LCCOM@lakecountyil.gov up until the 
start of the meeting.  Any public comment received will be read during the meeting.   

       
10) Next Meeting-June 18, 2020 
 
11) Adjournment 

Committee Chair:  
Robert Phillips 
Deerfield 
 
Members: 
Antioch 
Bannockburn 
Beach Park 
Buffalo Grove 
Deerfield 
Deer Park 
Fox Lake 
Grayslake 
Green Oaks 
Gurnee 
Hainesville 
Hawthorn Woods 
Highland Park 
Highwood 
Indian Creek 
Island Lake 
Kildeer 
Lake Barrington 
Lake Bluff 
Lake Forest 
Lake Villa 
Lake Zurich 
Libertyville 
Lincolnshire 
Lindenhurst  
Long Grove 
Mettawa 
Mundelein 
North Barrington 
North Chicago 
Old Mill Creek 
Park City 
Riverwoods 
Round Lake 
Round Lake Beach 
Round Lake Heights 
Round Lake Park 
Third Lake 
Tower Lakes 
Vernon Hills 
Volo 
Wadsworth 
Wauconda 
Waukegan 
Winthrop Harbor 
Zion 
County of Lake 
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Minutes of January 23, 2020 Transportation Committee Meeting 
at the Lake County Division of Transportation 

 
Meeting Attendance 
Name     Position    Representing 
Robert Phillips    Director of Public Works/Engineering Deerfield 
Mayor Glen Ryback   Mayor     Wadsworth 
Shane Schneider   County Engineer   Lake County  
Maria Lasday    Village Administrator   Bannockburn 
Anne Marrin    Village Administrator   Fox Lake 

  David Kilbane    Village Administrator   Round Lake Beach 
  Denise Kaufkis    Village Administrator   Green Oaks 
  Karen Daulton-Lange   Village Administrator   Lake Barrington 
  Jerry Nellson    Interim Village Administrator  Beach Park 
  Michael Talbett    Village Administrator   Kildeer 
  Clay Johnson    Village Administrator   Lindenhurst 

Kealan Noonen    Director of Public Works  Fox Lake 
Ed Wilmes    Director of Public Works  North Chicago 
Mike Brown    Director of Public Works  Lake Zurich 
Paul Kendzior    Director of Public Works  Libertyville 
Marty Neal    Township Highway Commissioner Libertyville Township 
Kevin Carrier    Director of Planning & Programming Lake County   
Erika Frable    Dir. of Public Works/Village Engineer Hawthorn Woods 
Stephanie Hannon   Finance Director   Barrington 
Bob Ells     City Engineer    Lake Forest 
Fred Chung    Village Engineer    Libertyville 
Jeff Cooper    Village Engineer    Libertyville 
Alex Househ    Field Engineer    IDOT BLRS 
Katie Herdus    Area Programmer   IDOT District 1 
Rick Mack    Community Affairs   Metra 
Mary Donner    Community Affairs   Pace 
Emily Karry    Council Liaison    Lake Council 
Mike Klemens     Council Liaison    Lake Council 
Joe Surdam    Council Liaison    Lake Council 
Jon Vana         Consultant 
Dan Brinkman         Consultant 
Chris Bouchard         Consultant 
Brian Plum         Consultant 
Lee Fell          Consultant 
Mark Buwen         Consultant 
Tony Wolff         Consultant 
Mark Kozlowski         Consultant 
Scott Drabicki         Consultant 
Joel Christell         Consultant 
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1.Call to Order  
Bob Phillips called the meeting to order at 9:00am.  Those in attendance gave self-introductions. 
 

2. Approval of the Minutes 
With a first from Mike Brown and a second from Erika Frable, on a voice vote the minutes of the October 24, 
2019 meeting were approved unanimously.  

 
3. Agency Reports 

a. IDOT Bureau of Programming- Katie Herdus gave the IDOT Bureau of Programming report. Ms. Herdus 
provided status sheets to show the current status of IDOT projects in Lake County.  Ms. Herdus also 
informed the committee that IDOT has begun work on the next Multi-Year Program and is hopeful to get the 
next MYP earlier in the year.  IDOT is hoping to advertise for capital bill projects in 2020.  
 

b. IDOT Bureau of Local Roads and Streets- Alex Househ informed the committee of the changes related to 
the Local Roads project status sheets. 

 
c. Illinois Tollway- The Tollway was not able to attend the meeting and planned to submit a written report to 

Council Staff following the meeting. Staff will share the report with Council members via e-mail once 
received.  

 
d. CMAP- Mike Klemens gave some updates that CMAP sent in ahead of the meeting.  Mr. Klemens mentioned 

that STP funding continues to be very tight and there is enough funding to cover the January and March 
letting, CMAP is working with IDOT to secure additional funding for lettings in 2020 beyond March.  The STP 
Shared Fund is being looked at through the Project Selection Committee and going through lessons learned 
from the first call for projects.  USDOT has also released a notice of funding opportunity for INFRA grants 
which are a nationwide discretionary program focusing on freight.   

 
e. RTA- A written report was distributed.  
 
f. Metra – Rick Mack informed the committee that Metra has launched a survey to ask riders what they would 

like to see in new railcars and Metra has released and RFP for 200 new rail cars with the option for 300 
more.  There are sever Lake County projects, in North Chicago there will be a station rehab project and 
updating parking at the Great Lakes Station.    Waukegan station rehab is in design to add ADA bathrooms.  
Metra will be applying for ICC funding to partner with Lake Forest on one of their projects.   

 
g. Pace – Mary Donner of Pace informed the committee 8 employees retired at the end of 2019 and left with 

nearly 300 years of total experience.  Pace is also getting new buses in the West Division, which will be 
replacing some of the oldest buses in their fleet. Pace is working with state officials to get access to Rebuild 
Illinois funding as soon as possible.   

 
4. Resolution 02062020LCC-01 
Ms. Karry presented the resolution for Unified Work Program funds to the committee.  Each of the Council of Mayors in 
the Chicago region has planning liaison staff. Planning liaison staff is charged with assisting municipalities and local 
public agencies with navigating the federal/IDOT process, being a liaison between CMAP and municipalities/townships, 
keeping local projects in CMAP’s Transportation Improvement Program (TIP) database up to date with all of the federally 



 

Page 3 of 7 
 

and state funded projects for our council, sharing funding opportunities with municipalities/townships, assisting 
municipalities/townships with IDOT paperwork related to funding access, and sharing information from various 
transportation agencies with council members.  

 
Mike Klemens, Emily Karry and our new Planner Joe Surdam, are employees of LCDOT, but also serve as the planning 
liaison staff to the Lake County Council. Each of the Councils in the Chicago CMAP region receives federal transportation 
planning funds that are used to offset salaries of liaison staff, and in the cases for some of the Councils connected with 
Councils of Government, these funds cover rent, office space, utility costs etc. In Lake County, these funds are primarily 
used to cover portions of our salaries.  

 
In order for LCDOT to continue to provide the planning liaison services to the Lake County Council, there needs to be a 
resolution every year from the Council authorizing this to occur and asking for the funds to be directed to LCDOT. You 
may recall in the past Emily Karry (or Bruce in earlier years) coming to the Council to ask for your approval on a 
resolution to direct these funds to Lake County. The item on the agenda is to recommend the resolution for approval by 
the Council to allow CMAP to distribute approx. $170k of feds funds to Lake County for Planning Liaison staff assistance.  
The County contributes approximately $87k in matching funds to the grant and the balance of our salaries/benefits. 

 
A motion to approve the resolution for the disposition of federal transportation planning funds was made by Maria 
Lasday and seconded by Mike Brown, the motion was approved via voice vote.   
 
5. Lake Council STP Program 
Ms. Karry presented the status of the Council’s current FFY2020 program.  A copy of our current program was sent out 
with the meeting materials.  In the first part of this agenda item staff discussed FFY2020. 
 
All of the Councils, the City of Chicago and CMAP have been working under regional fiscal constraint for STP funding over 
the past few years during this transition period. As you can see on the 2020 program, there are a few projects from our 
Council that are targeting lettings in 2020. The region as a whole (Chicago and suburban councils) is projected to receive 
about $133 million in STP funds for 2020. In FFY20 the dollar value of projects currently programmed for the entire 
region targeting lettings in 2020 is more than the funding that is currently available to the region.   
 
Right now, Phase 2 design projects targeting fed authorization by March 2020 (which meant they would have been sent 
in to IDOT several months ago) and construction/CE for projects through the March 2020 letting are lined up to go with 
2020 funding in CMAP’s TIP (transportation improvement program database). Beginning with the April letting and for 
any Phase 2 design projects targeting fed authorization after March 2020, Councils will be going letting by letting with 
CMAP to confirm if projects can be moved into 2020 in the TIP, meaning CMAP will determine based on regional fiscal 
constraint if there is enough funding available to cover these projects when they are approaching a letting.  
 
As you heard in the CMAP report, the available STP funding for 2020 is significantly less than what was available in 
FFY19. In past recent years, CMAP has been able to secure additional access to funding from IDOT. This year, CMAP is 
also working with IDOT to seek additional programming authority to try to avoid having to delay projects until additional 
federal dollars for the region become available next year in 21. If additional funding cannot be made available to the 
region, our council has agreed to grandfather in projects that are already in the LCCOM program and so any projects 
that didn’t make a letting in FFY20 would then be pushed into 21, 22, etc…  dependent on project readiness and funding 
availability. This means that the projects on our Council list for 2020 will still get built, but that they may not be built on 
exactly the schedule that was originally anticipated.  
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Our Council has 2 projects targeting the April 2020 letting, Fox Lake’s Nippersink Blvd project and Long Grove’s N. 
Krueger Rd project. The City of Highland Park’s Park Ave West and Green Bay Road projects are also targeting Phase 2 
design authorization later in spring/summer of this 2020 FFY.  For these projects staff are currently waiting to hear from 
CMAP and IDOT as to the status of the funding situation and whether any additional funding will become available for 
the April letting and for these Phase 2 design projects. Council staff has been in consistent communication with CMAP 
staff regarding this issue and as of yesterday, there is still not an update that they can provide to us as to the fate of 
projects targeting the April letting and those waiting for Phase 2 funding.  It is anticipate that folks should be preparing 
for the possibility that these projects targeting the April letting and the Phase 2 design projects targeting federal 
authorization this year will be pushed at least to June and possibly to later on in the year until additional funding 
becomes available.   
 
As stated before, CMAP is discussing with IDOT programming dollars required for the region and a strategy for receiving 
additional funding to meet the needs as demonstrated by the region’s recent robust obligation record over the past 
couple years.  Council staff are committed to sharing an update with you as soon as more information becomes 
available.  
 
A question was asked if this will cause a domino effect through the rest of the program.  Mr. Klemens discussed how it 
would impact the rest of the program.  A question was also asked if the cost estimates for projects which in some cases 
are several years old would lead to additional funding shortages.  Staff responded that bid prices are always a concern 
but that the Council does has a new process for communities to request a cost increase for their project.   
 
Mr. Klemens presented on how the Council’s program from FFY2021-2025.  If the Council assumes that CMAP does not 
receive anymore funding in FFY2020 and the remaining projects in the Council program have to be grandfathered into 
the new program from FFY2021-2025.  The Council currently has about $17 million programmed in 2020 that would get 
pushed into 2021, however the Council will only receive $8.1 million in funding in 2021, so the 2020 projects will end up 
getting pushed into 2022 as well.  There are also projects that were already planned to be grandfathered into the new 
program that were targeting 2021 and 2022, would then have to get pushed back into FFY2023, 2024 and 2025.  If no 
more money is found for the rest of FFY2020, then the Council would nearly fill up the program from 2021-2025 with 
grandfathered projects and there would only be about $1.5 million available to add new projects.   
 
This would represent a worst-case scenario, to see projects pushed back throughout the 2021-2025 program.  Through 
the Council’s active program management rules, the program will change constantly, and the Council will have the 
opportunity to seek additional funding through the STP-Shared Fund if other Council’s don’t spend all of their funding.   
 
The Council had a robust discussion on the funding splits of 80% federal funding versus 70% federal funding for the next 
program.  There was also a lengthy discussion if the Council should freeze cost increase requests for the new program.  
The committee talked through the active program management rules that have been adopted to understand the options 
for programming projects in the new program and how cost increases could be accommodated.  Staff agreed to provide 
some additional information about the cost increase discussion and bring it back for further discussion at a future 
meeting.     
 
6. 2020 STP Call for Projects 
Ms. Karry walked the committee through the timeline for developing the Call for Projects, and the timeline document 
was distributed on the screen.  Mr. Klemens informed the committee that the Call for Projects will open on the website 
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on January 30th with all applications being due by March 30th.  Mr. Klemens discussed the resources that will be available 
on the Council’s website.  All of the data sources that will be used to score projects that don’t come from the application 
will be on the Council website.   
 
7. 2020 LCCOM Workplan 
 Ms. Karry presented the Councils 2020 workplan which was included in the meeting materials.  The workplan 
lays out a basic outline of the items that are expected to be covered at Council meetings throughout the year.  This is 
mostly an internal staff document for staff to track agenda items and will be updated as other items come.  As soon as 
the new Council program gets approved staff intends to have a discussion of lessons learned from the first call for 
projects, while it is still fresh in everyone’s minds.  
 
8. Other Business 
 The Federal Railroad Administration has developed a website for people to log railroad blockages and delays.  
The website was included in the council email for the meeting, and all the communities are encouraged to use it as 
much as possible.   
 Staff also informed the committee that the STP Project selection committee finalized a process for calculating 
improvement to the next round of funding marks for the Council.  It is available on the CMAP website under the STP 
project selection committee webpage.  The quick summary is that the region will set aside an amount of funding equal 
to the percentage of improvement from 2019.  The funds that are set aside would be given to the Councils that 
improved in proportion t their amount of improvement.   
 
9. Public Comment 
 There was no public comment.  
 
11. Next Meeting 

The next meeting of the Transportation Committee is scheduled for April 23, 2020 at 9am.  
 

12. Adjournment 
A motion to adjourn was made Kevin Carrier and seconded by Anne Marrin, the meeting adjourned at 10:30am. 
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LOCATED IN THE CMAP LAKE REGIONAL COUNCIL10
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---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Local Agency/

Section

Project Route/

From/

To/

Scope of Work 1/

Scope of Work 2/

Current CE3

Estimate

T.I.P. NO.

FFY/Fund/Cost/Fed Cost/Authorized

Environ-

mental

Approval

Public

Hearing

Status

ROW Req

Certified

CD

DT

Plans to CO

CD

DT

Target Let/

Low Bid/

Award Date

Award Amt

E1/E2

Consultant

A-95 Review

STATE     *   NIPC

*

*

*

*Record id

Selections: RCO: 10 Engineer

Fund: Tip Fund:

Jntagmt Cd

Dt

RR Agmt Cd
Dt

404 Permit Cd

Dt

              

Design Appv

Requested CD

DT

Est/Act CD

DT

BUFFALO GROVE

160010602RS

Brndywn/Thmpsn-

Aptakisic to Prairie

Buf Grove to Weiland

RESURFACING

6,857,231 10-16-0039

E1:

E2:

RW:

  C:

     

     

     

FFY20

/

/

/

/

/

/

/ STPL

/

/

/

/

/

/

/

/

/

/

/

6,857,231

/

/

/

/

/

/

/

/

/

0

4,783,166

/

/
/

/

/

/

/

/

/

to

CE 1

3 /23/2018

NR 11/6/2020 AH

CR

Civiltech

*
*
*
*

*
*
*
*
*
*
*

1

*

No

3003

REMARKS: PE1/2 under 16-106-RS and/or 16-107-RS. Construction Stage 2 (of 3).

NR

No

NR NR

BUFFALO GROVE

160010603RS

Brndywn/Thmpsn-

Thompson to Deerfield

Arl Hts to Brandywine

RESURFACING

3,593,580 10-16-0039

E1:

E2:

RW:

  C:

     

     

     

FFY22

/

/

/

/

/

/

/ STPL

/

/

/

/

/

/

/

/

/

/

/

3,593,580

/

/

/

/

/

/

/

/

/

0

1,343,544

/

/
/

/

/

/

/

/

/

to

CE 1

3 /23/2018

NR 1/21/2022 AH

CR

Civiltecg

*
*
*
*

*
*
*
*
*
*
*

2

*

No

3004

REMARKS: PE1/2 under 16-106-RS and/or 16-107-RS. Construction Stage 3 (of 3).

NR

No

NR NR

FOX LAKE

150002300PV

FAU0152 Sayton Rd-

Rollins Rd

US Route 12

RECONSTRUCTION

600,000 10-15-0001

E1:

E2:

RW:

  C:

     

     

     

MYB

/

/

/

/

/

/

/ STPL

/

/

/

/

/

/

/

/

/

/

/

600,000

/

/

/

/

/

/

/

/

/

0

480,000

/

/
/

/

/

/

/

/

/

to

CE 1

8 /29/2019

NR 1/1/2021 AH

CR

Gewalt-Ha

*
*
*
*

*
*
*
*
*
*
*

3

*

No

2968

REMARKS: MYB project. Need update/schedule (9-25-19).

NR

No

A

8 /29/2019

NR NR

FOX LAKE

170002500PV

FAU0149 Nippersink Blvd-

Oak St

Grand Ave

RECONSTRUCTION

BIKEWAYS

1,817,000 10-16-0035

E1:

E2:

RW:

  C:

     

     

     

MYB

/

/

/

/

/

/

/ STPL

/

/

/

/

/

/

/

/

/

/

/

1,817,000

/

/

/

/

/

/

/

/

/

0

1,453,600

/

/
/

/

/

/

/

/

/

to

CE 1

8 /14/2019

NR 1/15/2021 AH

CR

GHA

*
*
*
*

*
*
*
*
*
*
*

4

*

Yes

2930

REMARKS: PE2 kick-off meeting held 12-17-18. Potential cost increase (9-25-19). 1/15/2021 letting per LPA (2-

11-2020).

NR NR
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ROW Req

Certified

CD

DT

Plans to CO

CD

DT
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*

*

*
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Jntagmt Cd

Dt

RR Agmt Cd
Dt

404 Permit Cd

Dt

              

Design Appv

Requested CD

DT

Est/Act CD

DT

GRANT TOWNSHIP

150811305CH

FAU0163 Fish Lake Rd-

Nippersink Rd

IL 120

RECON; BIKEWAY

INTERSECTION IMPROVEMENT

1,500,000 10-15-0021

E1:

E2:

RW:

  C:

     

     

     

FFY21

/

/

/

/

/

/

/ STPL

/

/

/

/

/

/

/

/

/

/

/

1,500,000

/

/

/

/

/

/

/

/

/

0

1,050,500

/

/
/

/

/

/

/

/

/

to

CE 1 NR 4/23/2021 AH

CR

Gewalt Ha

*
*
*
*

*
*
*
*
*
*
*

5

*

Yes

3000

REMARKS: Need updated PPI/schedule (9-25-19).

E

10/15/2020

NR NR

GREEN OAKS

100001200BR

FAU1235 Atkinson Rd-

N Br Chicago River

BRIDGE REHABILITATION

600,000 10-10-0029

E1:

E2:

RW:

  C:

FFY11

     

     

FFY22

/

/

/

/

/

/

/

BRPP

BRP

/

/

/

/

/

/

/

/

/

/

/

45,439

600,000

/

/

/

/

/

/

/

/

/

36,351

0

480,000

/

/
/

/

/

/

/

/

/

A

CE 2 NR 11/5/2021 AH

CR

RHMG

*
*
*
*

*
*
*
*
*
*
*

6

*

2465

REMARKS: SN: 049-6004.PE2: Local Only. Federal eligibility in questi

E

6 /30/2020

on. Needs resolve (1-16-20).

NR NR

HIGHLAND PARK

130012200BR

FAU1255 Park Ave West-

Skokie Ditch

BRIDGE RECONSTRUCTION

4,404,000 10-14-0002

E1:

E2:

RW:

  C:

FFY15

FFY20

     

FFY21

/

/

/

/

/

/

/

BRPP

BRP2

STPL

BRP

STPL

/

/

/

/

/

/

/

/

/

/

/

182,469

225,000

75,000

3,541,500

862,500

/

/

/

/

/

/

/

/

/

145,975

0

180,000

2,833,200

690,000

60,000

/

/
/

/

/

/

/

/

/

A

CE 1

4 /27/2018

NR 1/1/2021 AH

CR

Horner & 

*
*
*
*

*
*
*
*
*
*
*

7

*

Yes

2848

REMARKS: SN: 049-6593. STPL for roadway work.

NR

Yes

A

4 /27/2018

NR NR

HIGHLAND PARK

150012300BR

MS3115 Central Av-

Over Ravine

BRIDGE PAINTING

1,355,000 10-15-0007

E1:

E2:

RW:

  C:

FFY15

FFY20

     

FFY21

/

/

/

/

/

/

/

BRPP

BRP2

BRP

/

/

/

/

/

/

/

/

/

/

/

138,782

121,000

1,355,000

/

/

/

/

/

/

/

/

/

111,026

0

96,800

1,084,000

/

/
/

/

/

/

/

/

/

A

CE 2

8 /7 /2019

NR 1/1/2021 AH

CR

Ciorba

*
*
*
*

*
*
*
*
*
*
*

8

*

No

2979

REMARKS:

NR

No

A

8 /14/2019

NR NR
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Local Agency/

Section

Project Route/

From/

To/

Scope of Work 1/

Scope of Work 2/

Current CE3

Estimate

T.I.P. NO.

FFY/Fund/Cost/Fed Cost/Authorized

Environ-

mental

Approval

Public

Hearing

Status

ROW Req

Certified

CD

DT

Plans to CO

CD

DT

Target Let/

Low Bid/

Award Date

Award Amt

E1/E2

Consultant

A-95 Review

STATE     *   NIPC

*

*

*

*Record id

Selections: RCO: 10 Engineer

Fund: Tip Fund:

Jntagmt Cd

Dt

RR Agmt Cd
Dt

404 Permit Cd

Dt

              

Design Appv

Requested CD

DT

Est/Act CD

DT

HIGHLAND PARK

150012500PV

Clavey Rd-

US Route 41

Green Bay Rd

RECONSTRUCTION

BRIDGE REHABILITATION

11,290,000 10-15-0026

E1:

E2:

RW:

  C:

FFY16

FFY20

     

FFY21

/

/

/

/

/

/

/

BRPP

BRP2

STPL

BRP

STPL

/

/

/

/

/

/

/

/

/

/

/

160,000

200,000

788,600

2,250,000

9,040,000

/

/

/

/

/

/

/

/

/

128,000

0

160,000

1,800,000

5,969,120

630,880

/

/
/

/

/

/

/

/

/

A

A

A

to

CE 2

11/19/2018

NR 11/6/2020 AH

CR

Ciorba

*
*
*
*

*
*
*
*
*
*
*

9

*

No

2532

REMARKS: STU for Roadway. STP-Br for Bridge 049-6586 over Skokie River. PE2 kick-off meeting held 11-

NR

Yes

A

11/19/2018

13-19.

NR NR

HIGHLAND PARK

150012600PV

FAU2744 Green Bay Rd-

Central Av

Clavey Rd

RECONSTRUCTION

11,560,000 10-16-0037

E1:

E2:

RW:

  C:

     

FFY20

     

FFY22

/

/

/

/

/

/

/

STPL

STPL

/

/

/

/

/

/

/

/

/

/

/

899,000

11,560,000

/

/

/

/

/

/

/

/

/

0

560,000

9,248,000

/

/
/

/

/

/

/

/

/

to

CE 1

2 /22/2018

NR 1/21/2022 AH

CR

Transyste

*
*
*
*

*
*
*
*
*
*
*

10

*

Yes

2840

REMARKS: Max STP-L: $9,808,000.

NR

No

A

2 /22/2018

NR NR

LAKE

080010408CH

FAU0109 Fairfield Rd-

IL 134

INTERSECTION IMPROVEMENT

1,556,250 10-00-0117

E1:

E2:

RW:

  C:

     

     

     

MYB

/

/

/

/

/

/

/ CMAQ

/

/

/

/

/

/

/

/

/

/

/

1,556,250

/

/

/

/

/

/

/

/

/

0

669,000

/

/
/

/

/

/

/

/

/

CE 2

6 /16/2016

NR 1/1/2023 AH

CR

HDR

*
*
*
*

*
*
*
*
*
*
*

11

*

Yes

2694

REMARKS: Max CMAQ: $698,996 (ROW/C/CE). PE2 kick-off meeting held 9-16-16. On hold per PL (9-6-18).

NR

No

A

6 /16/2016

NR NR

LAKE

120099930TL

FAU1215 Sunset/Golf-

McAree Rd

Greenwood Av

MODERNIZE TRAFFIC SIGNALS

SIGNAL TIMING/PROGRESSION

1,885,404 10-16-0005

E1:

E2:

RW:

  C:

     

     

     

FFY20

/

/

/

/

/

/

/ CMAQ

/

/

/

/

/

/

/

/

/

/

/

1,885,404

/

/

/

/

/

/

/

/

/

0

1,508,323

/

/
/

/

/

/

/

/

/

to

CE 1

10/17/2018

NR

A

3 /10/2020

6/12/2020 AH

CR

GHA

*
*
*
*

*
*
*
*
*
*
*

12

*

Yes

2653

REMARKS: Also Greenwood from Golf to Sheridan. Max CMAQ: $1,508,323. Kick-off meeting held 7-14-16

NR

No

.

NR NR
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LOCAL ROADS  &  STREETS STATUS SHEET FOR FEDERAL AID PROJECTS

LOCATED IN THE CMAP LAKE REGIONAL COUNCIL10

4/8/2020

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Local Agency/

Section

Project Route/

From/

To/

Scope of Work 1/

Scope of Work 2/

Current CE3

Estimate

T.I.P. NO.

FFY/Fund/Cost/Fed Cost/Authorized

Environ-

mental

Approval

Public

Hearing

Status

ROW Req

Certified

CD

DT

Plans to CO

CD

DT

Target Let/

Low Bid/

Award Date

Award Amt

E1/E2

Consultant

A-95 Review

STATE     *   NIPC

*

*

*

*Record id

Selections: RCO: 10 Engineer

Fund: Tip Fund:

Jntagmt Cd

Dt

RR Agmt Cd
Dt

404 Permit Cd

Dt

              

Design Appv

Requested CD

DT

Est/Act CD

DT

LAKE

130005506WR

FAU1209 Wadsworth Rd-

Lewis Av

INTERSECTION IMPROVEMENT

WIDENING & RESURFACING

3,483,700 10-18-0002

E1:

E2:

RW:

  C:

     

     

     

FFY21

/

/

/

/

/

/

/ CMAQ

/

/

/

/

/

/

/

/

/

/

/

3,483,700

/

/

/

/

/

/

/

/

/

0

2,786,960

/

/
/

/

/

/

/

/

/

CE 2

6 /23/2017

NR 1/15/2021 AH

CR

RS&H

*
*
*
*

*
*
*
*
*
*
*

13

*

Yes

2999

REMARKS:

NR

No

A

6 /23/2017

NR NR

LAKE

150003807WR

FAU1257 Deerfield Rd-

Milwaukee Ave

Saunders Rd

ADDITIONAL LANES

BIKEWAYS

24,000,000 10-03-0005

E1:

E2:

RW:

  C:

FFY16

     

FFY20

FFY22

/

/

/

/

/

/

/

STRP

STRR

STE

STR

/

/

/

/

/

/

/

/

/

/

/

1,945,744

3,000,000

989,338

24,000,000

/

/

/

/

/

/

/

/

/

1,556,595

0

2,400,000

342,540

6,535,862

/

/
/

/

/

/

/

/

/

A

to

NR 1/1/2022 AH

CR

CBBEL

*
*
*
*

*
*
*
*
*
*
*

14

*

Yes

2242

REMARKS: CE1 for STE: 6/24/13 (10-00038-05-BT). Possible CMAQ funding (9-25-1

NR

No

9).

NR NR

LAKE

160014208TL

FAU2647 Butterfield Rd-

IL 137

Allanson Rd

MODERNIZE TRAFFIC SIGNALS

2,618,000 10-16-0002

E1:

E2:

RW:

  C:

     

     

     

FFY20

/

/

/

/

/

/

/ CMAQ

/

/

/

/

/

/

/

/

/

/

/

2,618,000

/

/

/

/

/

/

/

/

/

0

2,094,400

/

/
/

/

/

/

/

/

/

to

CE 1 NR 11/6/2020 AH

CR

AECOM

*
*
*
*

*
*
*
*
*
*
*

15

*

No

2998

REMARKS:

NR

No

E

5 /15/2020

NR NR

LAKE

190099969TL

Var Var-

Var

SNOW PROOF VISORS

684,750 10-17-0026

E1:

E2:

RW:

  C:

     

     

     

FFY20

/

/

/

/

/

/

/ HSIP

/

/

/

/

/

/

/

/

/

/

/

684,750

/

/

/

/

/

/

/

/

/

0

616,275

/

/
/

/

/

/

/

/

/

CE 1

1 /8 /2020

NR 6/12/2020 AH

CR

In-House

*
*
*
*

*
*
*
*
*
*
*

16

*

No

3016

REMARKS:

NR

No

NR NR
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LOCAL ROADS  &  STREETS STATUS SHEET FOR FEDERAL AID PROJECTS

LOCATED IN THE CMAP LAKE REGIONAL COUNCIL10

4/8/2020

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Local Agency/

Section

Project Route/

From/

To/

Scope of Work 1/

Scope of Work 2/

Current CE3

Estimate

T.I.P. NO.

FFY/Fund/Cost/Fed Cost/Authorized

Environ-

mental

Approval

Public

Hearing

Status

ROW Req

Certified

CD

DT

Plans to CO

CD

DT

Target Let/

Low Bid/

Award Date

Award Amt

E1/E2

Consultant

A-95 Review

STATE     *   NIPC

*

*

*

*Record id

Selections: RCO: 10 Engineer

Fund: Tip Fund:

Jntagmt Cd

Dt

RR Agmt Cd
Dt

404 Permit Cd

Dt

              

Design Appv

Requested CD

DT

Est/Act CD

DT

LAKE CO. FP

16F300005BT

Millenium Trail-

Raven Glen FP

Ethel's Woods FP

PEDESTRIAN UNDERPASS

BIKEWAYS

5,226,530 10-19-0017

E1:

E2:

RW:

  C:

     

     

     

FFY20

/

/

/

/

/

/

/ STE

/

/

/

/

/

/

/

/

/

/

/

5,226,530

/

/

/

/

/

/

/

/

/

0

3,450,024

/

/
/

/

/

/

/

/

/

to

CE 1

2 /20/2020

NR 7/31/2020 AH

CR

Civiltech

*
*
*
*

*
*
*
*
*
*
*

17

*

No

2969

REMARKS: PE2 kick-off meeting held 4-16-19.

A

2 /20/2020

NR NR

LAKE FOREST

110009100CH

Var Everett/IL43-

Telegraph to Mar Lane Dr

at Everett

RECONSTRUCTION; LIGHTING

MODERNIZE TRAFFIC SIGNALS

2,518,469 10-17-0016

E1:

E2:

RW:

  C:

     

FFY18

     

FFY21

/

/

/

/

/

/

/

STPL

STPL

/

/

/

/

/

/

/

/

/

/

/

328,981

2,518,469

/

/

/

/

/

/

/

/

/

0

262,981

1,932,938

/

/
/

/

/

/

/

/

/

A

to

CE 1

2 /9 /2015

NR 11/6/2020 AH

CR

Civiltech

*
*
*
*

*
*
*
*
*
*
*

18

*

Yes

2850

REMARKS: Max STP-L: $2,195,919. PE2 kick-off meeting held 11-27-18.

E

No

NR NR

LAKE FOREST

110009200BR

Off Telgraph Road-

at METRA tracks

PEDESTRIAN UNDERPASS

10,800,000 10-11-0062

E1:

E2:

RW:

  C:

     

FFY13

     

FFY21

/

/

/

/

/

/

/

HSR

ILL

HSR

/

/

/

/

/

/

/

/

/

/

/

549,673

109,935

5,000,000

/

/

/

/

/

/

/

/

/

0

439,738

/

/
/

/

/

/

/

/

/

A

A

CE 2

2 /19/2013

NR 1/1/2021 AH

CR

Hansen

*
*
*
*

*
*
*
*
*
*
*

19

*

Yes

2071

REMARKS: Kick-off mtg held 12-17-18. PE1 Local only. Max fed (HSR): $1M. Max State (HSR):$1M. 2019 per PL. Ba

E

No

A

2 /19/2013

lance of State HSR have lapsed (2-7-17).

NR NR

LAKE FOREST

120009400BR

Off Lake Road-

over Ravine

(at Woodbine Lane)

BRIDGE REHABILITATION

1,585,000 10-12-0011

E1:

E2:

RW:

  C:

FFY12

FFY21

     

FFY22

/

/

/

/

/

/

/

BRPP

BRP2

BRP

/

/

/

/

/

/

/

/

/

/

/

156,000

100,000

1,585,000

/

/

/

/

/

/

/

/

/

124,800

0

80,000

1,268,000

/

/
/

/

/

/

/

/

/

A

to

CE 2 NR 11/5/2021 AH

CR

Lochner

*
*
*
*

*
*
*
*
*
*
*

20

*

No

2032

REMARKS: SN 049-6852. .

NR

Yes

E

7 /15/2020

NR NR
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LOCAL ROADS  &  STREETS STATUS SHEET FOR FEDERAL AID PROJECTS

LOCATED IN THE CMAP LAKE REGIONAL COUNCIL10

4/8/2020

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Local Agency/

Section

Project Route/

From/

To/

Scope of Work 1/

Scope of Work 2/

Current CE3

Estimate

T.I.P. NO.

FFY/Fund/Cost/Fed Cost/Authorized

Environ-

mental

Approval

Public

Hearing

Status

ROW Req

Certified

CD

DT

Plans to CO

CD

DT

Target Let/

Low Bid/

Award Date

Award Amt

E1/E2

Consultant

A-95 Review

STATE     *   NIPC

*

*

*

*Record id

Selections: RCO: 10 Engineer

Fund: Tip Fund:

Jntagmt Cd

Dt

RR Agmt Cd
Dt

404 Permit Cd

Dt

              

Design Appv

Requested CD

DT

Est/Act CD

DT

LAKE VILLA

140003100SW

Var Cedr/Lake/Cntrl-

IL83 to CN RR/Cdr to IL83

Cedar to IL132

SIDEWALKS

310,000 10-16-0013

E1:

E2:

RW:

  C:

     

FFY18

     

FFY20

/

/

/

/

/

/

/

CMAQ

CMAQ

/

/

/

/

/

/

/

/

/

/

/

24,945

310,000

/

/

/

/

/

/

/

/

/

0

16,000

248,000

/

/
/

/

/

/

/

/

/

A

to

CE 1

12/18/2019

NR 6/12/2020 AH

CR

Applied T

*
*
*
*

*
*
*
*
*
*
*

21

*

Yes

2849

REMARKS: Max CMAQ: $264,000. PE2 status meetig held 5-23-19. ROW required. Needs PE1 Addendum and ESR sign-of

NR

Yes

fs.

NR NR

LIBERTYVILLE

160011800BR

FAU1239 Rockland Road-

Over Des Plaines River

BRIDGE RECONSTRUCTION

3,323,500 10-17-0001

E1:

E2:

RW:

  C:

FFY18

FFY20

FFY20

FFY22

/

/

/

/

/

/

/

BRPP

TBP

BRP2

TBP

BRPR

BRP

TBP

/

/

/

/

/

/

/

/

/

/

/

189,709

15,177

235,000

18,800

10,000

3,323,500

265,880

/

/

/

/

/

/

/

/

/

151,767

0

188,000

8,000

2,658,800

/

/
/

/

/

/

/

/

/

A

A

CE 1 NR 1/21/2022 AH

CR

Civiltech

*
*
*
*

*
*
*
*
*
*
*

22

*

Yes

3001

REMARKS:

NR

Yes

E

6 /30/2020

NR NR

LIBERTYVILLE TP

151011200BR

FAU1234 Oak Spring Rd-

DesPlaines River

BRIDGE RECONSTRUCTION

2,275,000 10-15-0018

E1:

E2:

RW:

  C:

FFY16

FFY20

     

FFY21

/

/

/

/

/

/

/

BRPP

TBP

BRP2

TBP

BRP

TBP

/

/

/

/

/

/

/

/

/

/

/

159,917

20,501

200,000

10,000

2,775,000

110,000

/

/

/

/

/

/

/

/

/

120,734

0

160,000

2,220,000

/

/
/

/

/

/

/

/

/

A

A

CE 2 NR 1/15/2021 AH

CR

GHA

*
*
*
*

*
*
*
*
*
*
*

23

*

No

2803

REMARKS: SN: 049-3047.

NR

Yes

E

5 /15/2020

NR NR

LONG GROVE

160001000PV

MS2030 N Kreuger Rd-

Gilmer Rd

IL Route 22

RECONSTRUCTION/RS

BIKE LANES

1,122,215 10-15-0024

E1:

E2:

RW:

  C:

     

FFY19

     

FFY20

/

/

/

/

/

/

/

STPL

STPL

/

/

/

/

/

/

/

/

/

/

/

113,525

1,122,215

/

/

/

/

/

/

/

/

/

0

90,820

897,772

/

/
/

/

/

/

/

/

/

A

to

CE 1

4 /5 /2018

NR 1/15/2021 AH

CR

GHA

*
*
*
*

*
*
*
*
*
*
*

24

*

No

2873

REMARKS: PE2 kick-off meeting held 10-8-19. Detour on State Routes.

NR

No

A

4 /5 /2018

NR NR

Wednesday, April 08, 2020 Page 6 of 8rptRC



LOCAL ROADS  &  STREETS STATUS SHEET FOR FEDERAL AID PROJECTS

LOCATED IN THE CMAP LAKE REGIONAL COUNCIL10

4/8/2020

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Local Agency/

Section

Project Route/

From/

To/

Scope of Work 1/

Scope of Work 2/

Current CE3

Estimate

T.I.P. NO.

FFY/Fund/Cost/Fed Cost/Authorized

Environ-

mental

Approval

Public

Hearing

Status

ROW Req

Certified

CD

DT

Plans to CO

CD

DT

Target Let/

Low Bid/

Award Date

Award Amt

E1/E2

Consultant

A-95 Review

STATE     *   NIPC

*

*

*

*Record id

Selections: RCO: 10 Engineer

Fund: Tip Fund:

Jntagmt Cd

Dt

RR Agmt Cd
Dt

404 Permit Cd

Dt

              

Design Appv

Requested CD

DT

Est/Act CD

DT

MUNDELEIN

120009700BR

McKinley Av-

CN RR

at Metra Station

PEDESTRIAN OVERPASS

4,200,000 10-16-0006

E1:

E2:

RW:

  C:

     

FFY18

     

FFY20

/

/

/

/

/

/

/

CMAQ

CMAQ

ICC

/

/

/

/

/

/

/

/

/

/

/

407,395

4,200,000

2,000,000

/

/

/

/

/

/

/

/

/

0

320,000

1,360,000

/

/
/

/

/

/

/

/

/

A

to

CE 1

3 /4 /2013

NR 11/6/2020 AH

CR

HR Green

*
*
*
*

*
*
*
*
*
*
*

25

*

No

2220

REMARKS: SN: 049-P004. Also ICC funding ($2M). PE2 kick-off meeting held 8-28-18. 11/06/2020 letting per LPA 

E

No

(3-10-20).

NORTH CHICAGO

130017600BT

FAP0352 Sheridan Rd-

24th Street

MLK Jr Dr

BIKEWAYS

311,300 10-13-0015

E1:

E2:

RW:

  C:

FFY14

FFY20

     

FFY21

/

/

/

/

/

/

/

CMAQ

CMAQ

CMAQ

CMAQ

/

/

/

/

/

/

/

/

/

/

/

22,244

56,800

33,856

311,300

/

/

/

/

/

/

/

/

/

17,795

45000

27,085

249,040

/

/
/

/

/

/

/

/

/

A

Rto

CE 1 NR 1/1/2021 AH

CR

Ciorba

*
*
*
*

*
*
*
*
*
*
*

26

*

Yes

2329

REMARKS: PE1 kick-off meeting held 9-3-14. May become Lake Co project (8-29-17). LPA working on verifying BP 

NR

No

E

7 /15/2020

location (8-13-18).

NR NR

ROUND LK BEACH

170008000PV

Var Hook D/Nocole L-

Nicole Ln to Orchard Ln

Hook Dr to Rollins Rd

NEW ROAD CONSTRUCTION;WR

MOD TRAFFIC SIG; INT IMP

4,747,996 10-18-0005

E1:

E2:

RW:

  C:

     

     

     

FFY22

/

/

/

/

/

/

/ STPL

/

/

/

/

/

/

/

/

/

/

/

4,747,996

/

/

/

/

/

/

/

/

/

0

3,798,397

/

/
/

/

/

/

/

/

/

to

CE 1 NR 1/21/2022 AH

CR

GHA

*
*
*
*

*
*
*
*
*
*
*

27

*

Yes

3027

REMARKS: PE2 kick-off meeting held 3-6-2020.

NR

No

E

8 /31/2020

NR NR

VERNON HILLS

980002602WR

FAU2419 Lakeview Pkwy-

Center Dr

Fairway Dr

WIDENING & RESURFACING

INTERSECTION IMPROVEMENT

5,207,610 10-03-0012

E1:

E2:

RW:

  C:

     

FFY20

     

FFY20

/

/

/

/

/

/

/

STPL

STPL

/

/

/

/

/

/

/

/

/

/

/

453,390

5,207,610

/

/

/

/

/

/

/

/

/

0

362,712

4,057,288

/

/
/

/

/

/

/

/

/

to

CE 2

6 /13/2018

NR 11/6/2020 AH

CR

Civeltech

*
*
*
*

*
*
*
*
*
*
*

28

*

Yes

2919

REMARKS: Max STP-L: $4,420,000.

NR

No

A

6 /13/2018

NR NR
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LOCAL ROADS  &  STREETS STATUS SHEET FOR FEDERAL AID PROJECTS

LOCATED IN THE CMAP LAKE REGIONAL COUNCIL10

4/8/2020

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Local Agency/

Section

Project Route/

From/

To/

Scope of Work 1/

Scope of Work 2/

Current CE3

Estimate

T.I.P. NO.

FFY/Fund/Cost/Fed Cost/Authorized

Environ-

mental

Approval

Public

Hearing

Status

ROW Req

Certified

CD

DT

Plans to CO

CD

DT

Target Let/

Low Bid/

Award Date

Award Amt

E1/E2

Consultant

A-95 Review

STATE     *   NIPC

*

*

*

*Record id

Selections: RCO: 10 Engineer

Fund: Tip Fund:

Jntagmt Cd

Dt

RR Agmt Cd
Dt

404 Permit Cd

Dt

              

Design Appv

Requested CD

DT

Est/Act CD

DT

WAUKEGAN

080023200BR

FAU1225 Belvidere St-

Sheridan Rd

Market St

BRIDGE REHABILITATION

4,110,000 10-09-0015

E1:

E2:

RW:

  C:

FFY09

FFY20

     

FFY21

/

/

/

/

/

/

/

BRPP

BRP2

BRP

/

/

/

/

/

/

/

/

/

/

/

124,153

221,000

4,110,000

/

/

/

/

/

/

/

/

/

99,323

0

176,800

3,288,000

/

/
/

/

/

/

/

/

/

A

to

CE 1

6 /21/2019

NR 3/5/2021 AH

CR

Ciorba

*
*
*
*

*
*
*
*
*
*
*

29

*

Yes

2976

REMARKS:

NR

No

A

6 /21/2019

NR NR

ZION

190009100RS

FAU1206 27th St-

Galilee St

Ezra Ave

RESURFACING

1,100,000           

E1:

E2:

RW:

  C:

     

     

     

     

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

1,100,000

/

/

/

/

/

/

/

/

/

0

/

/
/

/

/

/

/

/

/

to

CE 1

7 /3 /2019

NR 1/1/2023 AH

CR

CBBEL

*
*
*
*

*
*
*
*
*
*
*

30

*

No

2990

REMARKS: Applying next STP-L CFP by LC CoM. Need PPI when funded (9-11-19).

NR

No

NR NR
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800 N FIELD DRIVE   *   LAKE FOREST, ILLINOIS 60045   *   TEL 847.234.2600   *   WWW.CITYOFLAKEFOREST.COM 

 

 

 
 
 

April 2, 2020 
 
Mr. Mike Klemens 

Council Liaison 

Lake County Council of Mayors 

600 W. Winchester Road 

Libertyville, IL 60048 

Subject:  City of Lake Forest - Functional Classification Revision Application  
              Westleigh Road 

Dear Mr. Klemens: 

On behalf of the City of Lake Forest, enclosed is a Functional Classification Revision Application for 

the Lake County Council of Mayors’ review and approval.  Also included are Regional and Local 

Location Maps. 

Westleigh Road is an east-west roadway connecting eastern Lake Forest with central Lake County.  This 

revision will upgrade Westleigh Road to a minor collector designation from Waukegan Road (IL 43) to 

the west and Skokie Highway (US 41) to the east. 

Please review this request and if this information is acceptable, please prepare a resolution 

supporting the reclassification for action at the next council meeting.  

If you have any questions, or require additional information, please do not hesitate to contact me. 

Sincerely, 

 

 

 
 

Michael Thomas  

Director of Public Works 

City of Lake Forest 

 

 

 

 
 
 
 



 
 

RESOLUTION 05072020LCC-01 
 A RESOLUTION REQUESTING THE RECLASSIFICATION OF 

WESTLEIGH ROAD BETWEEN  
ILLINOIS ROUTE 43 AND US ROUTE 41 

TO A MINOR COLLECTOR 
  

WHEREAS, the Chicago Metropolitan Agency for Planning (CMAP) and the 
Policy Committee as the Metropolitan Planning Organization for Northeastern 
Illinois has designated the CMAP Council of Mayors to program Surface 
Transportation Program (STP) funds; and 
 

WHEREAS, the Lake County Council of Mayors is one of eleven sub-regional 
councils which was established to locally program STP funds; and 
 

WHEREAS, the Lake County Council of Mayors has reviewed the system of 
collectors and arterials eligible and found that a certain change is desirable to 
reflect certain changes in traffic and development patterns in Lake County. 
 

NOW, THEREFORE, BE IT RESOLVED that the Lake County Council of Mayors 
requests the reclassification of the following described local road to the 
classification of minor collector: 
 

Westleigh Road between Illinois Route 43 and US Route 41 in the City 
of Lake Forest.  
 

BE IT FURTHER RESOLVED that copies of this resolution will be forwarded to 
the Chicago Metropolitan Agency for Planning, the Lake County Engineer and 
the Illinois Department of Transportation Region 1/District 1 Engineer. 
 
APPROVED AND ADOPTED this 7th day of May, A.D. 2020. 
 
 
                                                    
Leon Rockingham, Jr., Chairman 
Lake County Council of Mayors 
and 
Mayor, City of North Chicago 
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Appendix A 

Functional Classification Revision Request Template 

1. Name(s) of proposed roadway to be reclassified:

2. Name of agency requesting revision (roadway jurisdiction):
(An agency should not request reclassification of a roadway that is not under its own jurisdiction without the
support of the maintaining jurisdiction. For a township-maintained street within a municipality, the township
should agree to the change prior to Council of Mayors consideration.)

8. Current functional classification for this roadway, as classified by IDOT:

Contact information (name, title, address, phone and email):

Council(s) of Mayors:

County(ies) containing roadway proposed to be reclassified:

Township(s) containing roadway proposed to be reclassified:

Additional roadway jurisdiction(s), if any, containing the roadway proposed to be
reclassified:

 (1247)
Skokie Highway P 346

2706

Westleigh Road
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9. Proposed functional classification for this roadway:

10. The IDOT key route designation number for this roadway:
(This number is available on the IDOT Getting Around Illinois website.  The key route designation number is
the Key Route Type, a hyphen, and the Key Route Number from the map.)

13. Current Average Annual Daily Traffic (AADT):

(Provide AADT by segment if the AADT is not consistent along the entire route.  Indicate the source and year 
of the AADT.  Some AADT values are available on the IDOT Getting Around Illinois website. If the AADT is 
not from a published source, supply raw field data and provide the date(s), the day(s) of week, the hours of 
collection, and the type of equipment used to collect the traffic data. HI-STAR or equivalent technology is 
preferred.) 

11. Endpoints of proposed roadway to be reclassified
North or West endpoint:

IL 43 W 2706

North or West endpoint road’s functional classification:           
4 - Minor  

South or East endpoint:

US 41 S P 346

South or East endpoint road’s functional classification:                 

12. Length of proposed roadway to be reclassified:

0-4070
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14. Spacing:
Provide the name of and distance to the next adjacent roadway (to the north or east)
with the same classification as the subject road’s proposed functional classification:

Provide the name of and distance to the next adjacent roadway (to the south or west)
with the same classification as the subject road’s proposed functional classification:

15. Indicate whether the proposed revision also requires a change (downgrade) to the
functional classification of any adjacent roadways to accommodate the spacing
requirements for this proposed functional classification revision:

(Provide key route designation number and endpoints as well as road name and proposed change.) 

Kennedy Road P 335  r imately s 
to the north. 1245 is the closest collector roadway at

1248  
1245) at 

IL 43 
2706 .

16. Access Management:
How does the municipality or other jurisdiction plan to manage access along the road?
Examples would be an access management ordinance, subdivision ordinance, or 
planned development ordinance.

Comprehensive P a Thoroughfare Plan to provide for safe and 
efficient access of present and future traffic resulting from potential development within and adjacent 
to the City. This Plan recommends intersection improvements at Westleigh Road and Waukegan 
Road to provide left turn lanes on all approaches.  Also, no re-development along this segment of 
Westleigh Road are anticipated at this time.    
How many driveways now exist along the right-of-way?

Are left-turns controlled by raised or barrier-protected medians?
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17. Provide current and planned Traffic Signalization along proposed route:
(Mark locations on the map with a rectangle with three circles inside it, or similar; use the same symbol 
and write “future” by planned signals.)

 

18. Provide current and planned Stop Sign Control on proposed route and on the cross-streets:
(Mark locations on the map with an octagon or similar; use the same symbols and write “future” by 
planned signs.)

 
 

19. Major Traffic Generators along the proposed reclassified route:
 a  

 
 

20. Justification for the proposed revision based on definitions, characteristics and spacing 
guidance provided:

1247  
 

 
 

(“To establish federal funding eligibility” is NOT a justification.)

21. Provide any additional (optional) information or justification:
 

 

 
 

 
 

22. Attach Support Resolutions & Letters:
1. Local Council(s) of Mayors resolution(s) of support (required)
2. Affected neighboring jurisdictions’ letters of support (required)
3. Requesting municipality's resolution of request (optional)



REGIONAL LOCATION MAP 
FUNCTIONAL CLASSIFICATION REVISION – WESTLEIGH ROAD 

CITY OF LAKE FOREST, ILLINOIS 

 

PROPOSED FUNCTIONAL CLASSIFICATION 
REVISION – WESTLEIGH ROAD (MUN 4070) 

CLOSEST EAST-WEST COLLECTOR 
TO NORTH - 1.0 MILE NORTH 

CLOSEST EAST-WEST COLLECTOR 
TO SOUTH - 3.9 MILES SOUTH 

DUFFY LANE 
(FAU 1245) 

IL 43 W
AU

KEGAN
 RO

AD (FAU
 2706) 

HALF DAY ROAD 
(FAP 337) 

W
ILM

O
T RO

AD 
(FAU

 2718) 

CLOSEST FAU ROUTE TO SOUTH – 
0.76 MILES SOUTH 

CLOSEST FAU ROUTE TO NORTH – 
0.52 MILES NORTH 

IL 60 KENNEDY ROAD 
(FAP 335) 

EVERETT ROAD (FAU 1248) 

WESTLEIGH ROAD (FAU 1247) 



 

  LOCAL LOCATION MAP   
FUNCTIONAL CLASSIFICATION REVISION – WESTLEIGH ROAD 

CITY OF LAKE FOREST, ILLINOIS 

 

PROPOSED FUNCTIONAL CLASSIFICATION 
REVISION – WESTLEIGH ROAD (MUN 4070) 

EXISTING TRAFFIC SIGNAL 
AT WAUKEGAN ROAD 

EXISTING ONE-WAY STOP 
CONTROL AT YORKTOWNE 
ROAD 

EXISTING ONE-WAY STOP 
CONTROL AT WALLACE ROAD 

EXISTING TRAFFIC SIGNAL 
AT SKOKIE HIGHWAY 

EXISTING ALL-WAY STOP 
CONTROL AT RIDGE ROAD 

EXISTING TWO-WAY STOP 
CONTROL AT STABLE LANE 

WESTLEIGH ROAD 
(FAU 1247) 



STP Program of Projects

FFY 2020

4/10/2020

FFY 2020 STP Program

Municipality Roadway TIP ID# Project Type Total $ Federal $

========= ======= ====== ========== ===== ======== Letting

Highland Park Greenbay Rd - Central Ave to Clavey Rd 10-16-0037 Eng II 700,000 560,000 5/1/2020 21

Vernon Hills Lakeview Pkwy - Center Rd to Fairway Dr. 10-03-0012 Eng II 453,390 362,712 12/1/2019 20

Buffalo Grove Brandywyn Ln/Thompson Blvd Stage 1 10-16-0039 Con Recon 3,590,942 2,808,096 3/6/2020 20

Buffalo Grove Brandywyn Ln/Thompson Blvd Stage 1 10-16-0039 CE Recon 364,271 291,417 3/6/2020 20

Fox Lake Nippersink BLVD - Oak St to Grand Ave 10-16-0035 Con Reconstruction 2,417,000 1,933,600 4/24/2020 21

Fox Lake Nippersink BLVD - Oak St to Grand Ave 10-16-0035 CE Reconstruction 190,000 121,600 4/24/2020 21

Long Grove N. Krueger Road - IL 22 to Gilmer Road 10-15-0024 Con Reconstruction 1,600,000 1,280,000 4/24/2020 21

Long Grove N. Krueger Road - IL 22 to Gilmer Road 10-15-0024 CE Reconstruction 160,000 128,000 4/24/2020 21

Highland Park Clavey Rd - US 41 to Green Bay Road 10-15-0026 Con Reconstruction  10,260,000 5,388,000 11/6/2020 21

Highland Park Clavey Rd - US 41 to Green Bay Road 10-15-0026 CE Reconstruction  1,030,000 581,120 11/6/2020 21

Buffalo Grove Brandywyn Ln/Thompson Blvd Stage 2 10-16-0039 Con Recon/Resurface 6,225,687 4,277,931 11/6/2020 MYB

Buffalo Grove Brandywyn Ln/Thompson Blvd Stage 2 10-16-0039 CE Recon/Resurface 631,544 505,235 11/6/2020 MYB

Lake Forest Everett Road at Waukegan Road 10-17-0016 Con Int Imp 2,903,000 1,932,938 11/6/2020 21

Total 30,525,834 20,170,649

FFY18-20 Totals 131,934,998 95,658,845



STP Program of Projects

FFY 2020

4/10/2020

FFY 2021 STP Program

FY2021 Mark 8,148,133

Municipality Roadway TIP ID# Project Type Total $ Federal $

========= ======= ====== ========== ===== ========

Vernon Hills Lakeview Pkwy - Center Rd to Fairway Dr. 10-03-0012 Con Intersection Imp. 4,651,610 3,721,288 1/1/2021 MYB

Vernon Hills Lakeview Pkwy - Center Rd to Fairway Dr. 10-03-0012 CE Intersection Imp. 556,000 336,000 1/1/2021 MYB

Grant Township Fish Lake Rd - Nippersink Rd to IL 120 10-15-0021 Con Reconstruction     1,364,000 955,000 4/1/2021 MYB

Grant Township Fish Lake Rd - Nippersink Rd to IL 120 10-15-0021 CE Reconstruction     136,000 95,500 4/1/2021 MYB

Total 6,707,610 5,107,788

Balance 3,040,345

FFY 2022 STP Program

FY2022 Mark 7,819,790

Municipality Roadway TIP ID# Project Type Total $ Federal $

========= ======= ====== ========== ===== ========

Highland Park Green Bay Road - Central Ave to Clavey Rd  10-16-0037 Con Recontruction 11,000,000 8,800,000 7/1/2021 MYB

Highland Park Green Bay Road - Central Ave to Clavey Rd  10-16-0037 CE Recontruction 560,000 448,000 7/1/2021 MYB

Highland Park Park Ave West - US 41 to west of Skokie River 10-14-0002 Con Resurface  750,000 600,000 1/1/2022 MYB

Highland Park Park Ave West - US 41 to west of Skokie River 10-14-0002 CE Resurface  112,500 90,000 1/1/2022 MYB

Buffalo Grove Brandywyn Ln/Thompson Blvd Stage 3 10-16-0039 Con Recon/Resurface 3,262,615 1,078,772 1/1/2022 MYB

Buffalo Grove Brandywyn Ln/Thompson Blvd Stage 3 10-16-0039 CE Recon/Resurface 330,965 264,772 1/1/2022 MYB

Round Lake Bch Hook Dr Extension - Rollins Rd to Nicole Lane 10-18-0005 Road Extension 4,747,996 3,789,397 1/1/2022 MYB

Total 20,764,076 15,070,941

Balance (7,251,151)



STP Program of Projects

FFY 2020

4/10/2020

FFY 2023 STP Program

FY2023 Mark 7,512,406

Municipality Roadway TIP ID# Project Type Total $ Federal $

========= ======= ====== ========== ===== ========

Total 0 0

Balance 7,512,406

FFY 2024 STP Program

FY2024 Mark 7,512,406

Municipality Roadway TIP ID# Project Type Total $ Federal $

========= ======= ====== ========== ===== ========

Total 0 0

Balance 7,512,406

FFY 2025 STP Program

FY2025 Mark 7,512,406

Municipality Roadway TIP ID# Project Type Total $ Federal $

========= ======= ====== ========== ===== ========

Total 0 0

Balance 7,512,406
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